



Executive Steering Committee (ESC) Update

Minnesota Eligibility Technology System (METS)

Brian Sittarich | METS Program Manager | MNIT partnering with DHS and MNsure
May 27, 2025

METS IT Program Status Update Agenda

- **Approval Requests**
- **METS Updates**
- **Standing topics**

Currently, the METS SGG has no outstanding approval requests requiring attention.

- **SGG Administrative Changes**
- **Projects Added to Portfolio**
- **Projects Activated**
- **Enterprise Work Awareness**
- **QEST Project Update**

SGG Administrative Changes

At this time, there have been no changes to the composition of SGG membership or seats.

Projects Added to Portfolio

No new projects or initiatives have been added to the METS portfolio at this time.

The METS portfolio remains unchanged, with no new project activations to date.

Major Enterprise *Infrastructure* Initiatives:

- LoginMN (replacement of MNEIAM)
- Azure

QHP Eligibility System Transition Project (QEST)

QEST Update:

- **Deployment Date**

Standing Topics

- METS SFY25 Roadmap
- Upcoming Deliverables
- Stoplight Status of Projects

METS SFY 2025 Roadmap

(as at 05/19/2025)

SFY26 Roadmap

Changed from last report = Δ

Work Effort	Project	Status	Work Type	Start Date	End Date	Program Funding	APD	Agcy Cost Code
HCCS IVR Phone System	Yes	In Progress	Development	10/03/22	07/24/25	Public	No	47086
Continuous Eligibility for Children	Yes	In Progress	Development	05/10/23	09/30/25 ^Δ	Public	Yes	47088
Increasing Health Care Access and Affordability-TEFRA	Yes	In Progress	Development	07/29/24	09/30/25	Public	Yes	47122
Minnesota Paid Leave - METS	Yes	In Progress	Development	03/03/25	01/16/26 ^Δ	Public and Private	TBD	47140
MinnesotaCare for Noncitizens not Lawfully Present (MinnesotaCare NNLP)	Yes	In Progress	Development	02/06/24	02/17/26 ^Δ	Public	No	47035
Expansion of MA for Former Foster Care Basis of Eligibility	Yes	In Progress	Development	12/22/23	03/30/26 ^Δ	Public	Yes	47121
QHP Eligibility System Transition Project (QEST)	Yes	In Progress	Development	06/21/23	10/27/26 ^Δ	Private	No	47089
Architecture Planning and Application Security - Middleware Upgrades (MMIS Mod)	Yes	In Progress	Ongoing / Annual Work	08/01/17	10/04/27 ^Δ	Technical	Yes	47103
Auto Renewals (AR) Future State	No	Closed	Development	08/14/23	08/14/24	Public	No	47115
Infrastructure Improvements - IAM MNsure MFA & Dev Enhancements	Yes	Closed	Development	07/24/15	09/30/24	Public and Private	No	47036
Data Mart 1.5	Yes	Closed	Development	09/30/19	09/30/24	Public and Private	No	47036
METS Individual Renewals	Yes	Closed	Development	10/02/23	10/02/24	Public	Yes	47119
Curam 8.1 Upgrade	Yes	Closed	Ongoing / Annual Work	03/04/22	01/15/25	Public and Private	No	47036

Deliverable Schedule – New Development Projects

(as at 05/19/2025)

Roadmap Efforts	Current Phase	SFY25 Q3 Winter Release Timeframe	SFY25 Q4 Spring Release Timeframe	SFY26 Q1 Summer Release Timeframe	SFY26 Q2 Fall Release Timeframe	SFY26 Q3 Winter Release Timeframe ^Δ
Auto Renewals (AR) Future State	Completed	Closed	Closed	Closed	Closed	Closed
Infrastructure Improvements - IAM MNsure MFA & Dev Enhancements	Completed	Closed	Closed	Closed	Closed	Closed
Data Mart 1.5	Completed	Closed	Closed	Closed	Closed	Closed
METS Individual Renewals	Completed	Closed	Closed	Closed	Closed	Closed
HCCS IVR Phone System	Ongoing	In Progress	Firm			
Continuous Eligibility for Children	Ongoing	In Progress	In Progress	Firm		
Increasing Health Care Access and Affordability-TEFRA	Ongoing	In Progress	In Progress	Firm		
Minnesota Paid Leave - METS	Ongoing	In Progress ^Δ	In Progress ^Δ	In Progress ^Δ	Preliminary ^Δ	
MinnesotaCare for Noncitizens not Lawfully Present (MinnesotaCare NNLP)	Ongoing	In Progress	Firm ^Δ	In Progress	Preliminary ^Δ	
Expansion of MA for Former Foster Care Basis of Eligibility	Ongoing	In Progress	In Progress	In Progress	In Progress	Preliminary
QHP Eligibility System Transition Project (QEST)	Ongoing	In Progress	In Progress	In Progress	In Progress	In Progress

LEGEND	Planned	In Progress	Preliminary	Targeted	Firm	Deliv- Targeted	Complete	Closed	On Hold
Δ = Change from last report	Project planning is underway.	Project work is in In Progress	Best guess at or near project start as to when the project will deploy.	Project/effort is In Progress working to deliver in the specified release timeframe.	Project/effort is approved to deliver to METS platform in the specified release timeframe.	Deliverables only, Not in a major or 99 release	Project/effort successfully delivered in the specified release timeframe.	Project is closed in Planview	Project placed on hold by the SGG or unanimous agreement of Project Sponsors.

Deliverable Schedule – Ongoing/Annual Work

(as at 05/19/2025)

Roadmap Efforts	Current Phase	SFY25 Q3 Winter Release Timeframe	SFY25 Q4 Spring Release Timeframe	SFY26 Q1 Summer Release Timeframe	SFY26 Q2 Fall Release Timeframe	SFY26 Q3 Winter Release Timeframe ^Δ
Curam 8.1 Upgrade	Completed	Closed	Closed	Closed	Closed	Closed
Architecture Planning and Application Security - Middleware Upgrades (MMIS Mod)	Ongoing	In Progress	In Progress	Firm ^Δ	On Hold ^Δ	On Hold
M&O: Non-Project work	Ongoing	Firm	Firm	n/a ^Δ	n/a ^Δ	Firm

LEGEND	Planned	In Progress	Preliminary	Targeted	Firm	Deliv- Targeted	Complete	Closed	On Hold
^Δ = Change from last report	Project planning is underway.	Project work is in In Progress	Best guess at or near project start as to when the project will deploy.	Project/effort is In Progress working to deliver in the specified release timeframe.	Project/effort is approved to deliver to METS platform in the specified release timeframe.	Deliverables only, Not in a major or 99 release	Project/effort successfully delivered in the specified release timeframe.	Project is closed in Planview	Project placed on hold by the SGG or unanimous agreement of Project Sponsors.

Winter 2025 Release Timeframe

Winter METS Release includes (deployed Sun, Feb 23, 2025):

- M&O: Non-Project work

Other Winter deliverables:

- M&O: Non-Project work

Spring 2025 Release Timeframe

Spring METS Release includes (deploys Sun, June 15, 2025):

- HCCS IVR Phone System
- MinnesotaCare for Noncitizens not Lawfully Present (MinnesotaCare NNLP)
- M&O: Non-Project work

Other Spring deliverables:

- M&O: Non-Project work

Summer 2025 Release Timeframe

Summer METS Release includes (deploys Sun, August 17, 2025):

- Continuous Eligibility for Children
- Increasing Health Care Access and Affordability-TEFRA
- Architecture Planning and Application Security - Middleware Upgrades (MMIS Mod)
- M&O: Non-Project work

Other Summer deliverables:

- M&O: Non-Project work

Fall 2025 Release Timeframe

Fall METS Release includes (deploys Sun, December 21, 2025):

- Expansion of MA for Former Foster Care Basis of Eligibility
- M&O: Non-Project work

Other Fall deliverables:

- M&O: Non-Project work

Winter 2026 Release Timeframe

Winter METS Release includes (deploys Sun, February 22, 2025):

- M&O: Non-Project work

Other Winter deliverables:

- M&O: Non-Project work

Stoplight Status of Projects

(as at 02/17/2025)

Stoplight Status of Projects

Changed from last report = Δ

Release Timeframe	Project Name	Status
23.4.2, 24.4.2, 25.3.1	Continuous Eligibility for Children	Green ↑
26.2.1 ^Δ	QHP Eligibility System Transition Project (QEST)	Yellow ↑
24.4.1, 25.2.1 ^Δ , 25.4.1 ^Δ	MinnesotaCare for Noncitizens not Lawfully Present (MinnesotaCare NNLP)	Green ↑
24.2.1, 24.3.1, 24.4.1, 25.3.1	Architecture Planning and Application Security - Middleware Upgrades (MMIS Mod)	Green ↑
26.1.1	Expansion of MA for Former Foster Care Basis of Eligibility	Red →
25.3.1	Increasing Health Care Access and Affordability-TEFRA	Green →
25.2.1	HCCS IVR Phone System	Green →
25.4.1 ^Δ	Minnesota Paid Leave - METS	Green →

Thank You

Next Scheduled Meeting
Tuesday, August 26, 2025