

## Contractor Hire Tracking

Updated: 10/26/2012

No.	Wave	Contractor Role	Targeted Project Assignment	Department	Target Start Date	Reg Drafted (5 days)	Reg Approved (3 days)	Reg Posted (3 days)	Resume /Candidate Selection (3days)	Interviews (3 days)	Offer Made (3 days)	Offer Accepted (3 days)	Actual Start Date	Status
1	1	Ops Readines Program Mgr	Program Office	Operational Readiness	6/11/12	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/1/12	Hired
2	1	Project Mgr/Sr. Consultant	Program Office	Operational Readiness	7/24/12	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7/24/12	Hired
3	1	Project Mgr/Sr. Consultant	Program Office	Operational Readiness	7/24/12	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7/24/12	Hired
4	1	Project Mgr/Sr. Consultant	Program Office	Operational Readiness	7/24/12	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7/24/12	Hired
5	1	Project Mgr/Sr. Consultant	Program Office	Operational Readiness	7/24/12	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7/24/12	Hired
6	1	Project Mgr/Sr. Consultant	Program Office	Operational Readiness	8/24/12	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8/24/12	Hired
7	1	Project Mgr/Sr. Consultant	HR Staffing & Facilities	Operational Readiness	9/10/12	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/17/12	Hired
8	2	Project Mgr/Sr. Consultant	Program Office	Operational Readiness	9/13/12	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9/17/12	Hired
9	2	Writer	Blue Print	Operational Readiness	9/24/12	8/29/12	9/10/12	9/11/12	9/18/12	9/19/12	9/21/12	9/24/12	10/1/12	Hired
11	2	Project Mgr/Sr. Consultant	Plan Management & Measurement	Operational Readiness	9/24/12	8/30/12	9/12/12	9/12/12	9/20/12	9/23/12	9/24/12	9/25/12	10/1/12	Hired
12	2	Project Mgr/Sr. Consultant	Premium Billing & Collection	Operational Readiness	9/24/12	8/30/12	9/12/12	9/12/12	9/20/12	9/23/12	9/24/12	9/25/12	10/8/12	Hired
13	2	Project Mgr/Sr. Consultant	Small Group (SHOP)	Operational Readiness	9/24/12	8/30/12	9/12/12	9/12/12	9/20/12	9/23/12	9/24/12	9/25/12	10/8/12	Hired
15	2	Project Coordinator	Communications	Operational Readiness	9/24/12	8/30/12	9/12/12	9/12/12	9/18/12	9/19/12	9/22/12	9/25/12	9/26/12	Hired
18	2	Online Digital Analyst	Information Technology	IT	9/24/12	10/19/12	10/19/12	10/19/12	10/26/12	11/2/12	11/5/12	11/8/12	TBD	Posted
19	2	Project Coordinator	Information Technology	IT	9/24/12	10/19/12	10/19/12	10/19/12	10/26/12	11/2/12	11/5/12	11/8/12	TBD	Posted
20	2	Project Manager - QA	Information Technology	Business Operations	9/24/12	10/19/12	10/19/12	10/19/12	10/26/12	11/2/12	11/5/12	11/8/12	TBD	Posted
23	2	Mod 1 - BA	Information Technology	Vendor Tool (Maximus)	9/24/12	8/29/12	9/13/12	9/18/12	9/28/12	10/1 - 10/03	10/9/12	10/12/12	TBD	Interviewing
24	2	Mod 1 - BA	Information Technology	Vendor Tool (Maximus)	9/24/12	8/29/12	9/13/12	9/18/12	9/28/12	10/1 - 10/03	10/3/12	10/4/12	TBD	Hired
25	2	Mod 2 - BA	Information Technology	Vendor Tool (Maximus)	9/24/12	8/29/12	9/13/12	9/18/12	9/28/12	10/1 - 10/03	10/3/12	10/4/12	TBD	Hired
26	2	Mod 3 - BA	Information Technology	Vendor Tool (Maximus)	9/24/12	8/29/12	9/13/12	9/18/12	9/28/12	10/1 - 10/03	10/9/12	10/12/12	TBD	Hired
27	2	Mod 4 - BA	Information Technology	Vendor Tool (Maximus)	9/24/12	8/29/12	9/13/12	9/18/12	9/28/12	10/1 - 10/03	10/9/12	10/12/12	TBD	Interviewing
28	2	Mod 5 - BA	Information Technology	Vendor Tool (Maximus)	9/24/12	8/29/12	9/13/12	9/18/12	9/28/12	10/1 - 10/03	10/3/12	10/4/12	TBD	Hired
29	2	Mod 6 - BA	Information Technology	Vendor Tool (Maximus)	9/24/12	8/29/12	9/13/12	9/18/12	9/28/12	10/1 - 10/03	10/3/12	10/4/12	TBD	Hired
30	2	Mod 7 - BA	Information Technology	Vendor Tool (Maximus)	9/24/12	8/29/12	9/13/12	9/18/12	9/28/12	10/1 - 10/03	10/3/12	10/4/12	TBD	Hired
31	2	Mod 7 - BA	Information Technology	Vendor Tool (Maximus)	9/24/12	8/29/12	9/13/12	9/18/12	9/28/12	10/1 - 10/03	10/3/12	10/4/12	TBD	Hired
54	2	Policy/Internal Controls	Program Office	Business Operations	10/1/12	9/10/12	9/13/12	9/16/12	9/19/12	9/22/12	9/25/12	9/28/12	10/1/12	Hired
58	2	Business Analyst	Program Office	Business Operations	10/1/12	9/10/12	9/13/12	9/16/12	9/19/12	9/22/12	9/25/12	9/28/12	10/1/12	Hired
59	2	Project Manager	Information Technology	IT	10/1/12	TBD	TBD	TBD	TBD	TBD	TBD	TBD	10/15/12	Hired
22	2	Project Manager - Functional	Information Technology	Operational Readiness	11/1/12	10/19/12	10/19/12	10/19/12	10/26/12	11/2/12	11/5/12	11/8/12	TBD	Posted
45	3	Technical Administration	Information Technology	IT Infrastructure	11/12/12	10/22/12	10/25/12	10/28/12	10/31/12	11/3/12	11/6/12	11/9/12	TBD	Not Started
46	3	Technical Administration	Information Technology	IT Infrastructure	11/12/12	10/22/12	10/25/12	10/28/12	10/31/12	11/3/12	11/6/12	11/9/12	TBD	Not Started
47	3	Technical Administration	Information Technology	IT Infrastructure	11/12/12	10/22/12	10/25/12	10/28/12	10/31/12	11/3/12	11/6/12	11/9/12	TBD	Not Started
48	3	Technical Administration	Information Technology	IT Infrastructure	11/12/12	10/22/12	10/25/12	10/28/12	10/31/12	11/3/12	11/6/12	11/9/12	TBD	Not Started
49	3	Quality Assurance Technician	Information Technology	IT Infrastructure	11/12/12	10/22/12	10/25/12	10/28/12	10/31/12	11/3/12	11/6/12	11/9/12	TBD	Not Started
10	4	Project Mgr/Sr. Consultant	Individual Market	Operational Readiness	11/30/12	11/9/12	11/12/12	11/15/12	11/18/12	11/21/12	11/24/12	11/27/12	TBD	On HOLD
17	3	OnLine Communication Specialist	Outreach & Marketing	Operational Readiness	11/30/12	10/19/12	10/19/12	10/19/12	10/26/12	11/2/12	11/5/12	11/8/12	TBD	Not Started
32	4	Database Administrator	Information Technology	IT Infrastructure	11/30/12	11/9/12	11/12/12	11/15/12	11/18/12	11/21/12	11/24/12	11/27/12	TBD	Not Started
33	4	Integration Administrator	Information Technology	IT Infrastructure	11/30/12	11/9/12	11/12/12	11/15/12	11/18/12	11/21/12	11/24/12	11/27/12	TBD	Not Started
34	4	Identity Management Administrator	Information Technology	IT Infrastructure	11/30/12	11/9/12	11/12/12	11/15/12	11/18/12	11/21/12	11/24/12	11/27/12	TBD	Not Started
35	4	Database Administrator	Information Technology	IT Infrastructure	11/30/12	11/9/12	11/12/12	11/15/12	11/18/12	11/21/12	11/24/12	11/27/12	TBD	Not Started
36	4	Security Admin	Information Technology	IT Infrastructure	11/30/12	11/9/12	11/12/12	11/15/12	11/18/12	11/21/12	11/24/12	11/27/12	TBD	Not Started
37	4	Network Administrator	Information Technology	IT Infrastructure	11/30/12	11/9/12	11/12/12	11/15/12	11/18/12	11/21/12	11/24/12	11/27/12	TBD	Not Started
38	4	Developer	Information Technology	IT Infrastructure	11/30/12	11/9/12	11/12/12	11/15/12	11/18/12	11/21/12	11/24/12	11/27/12	TBD	Not Started

## Contractor Hire Tracking

Updated: 10/26/2012

No.	Wave	Contractor Role	Targeted Project Assignment	Department	Target Start Date	Reg Drafted (5 days)	Reg Approved (3 days)	Reg Posted (3 days)	Resume /Candidate Selection (3days)	Interviews (3 days)	Offer Made (3 days)	Offer Accepted (3 days)	Actual Start Date	Status
39	4	Tech Business Analyst	Information Technology	IT Infrastructure	11/30/12	11/9/12	11/12/12	11/15/12	11/18/12	11/21/12	11/24/12	11/27/12	TBD	Not Started
40	4	Tech Business Analyst	Information Technology	IT Infrastructure	11/30/12	11/9/12	11/12/12	11/15/12	11/18/12	11/21/12	11/24/12	11/27/12	TBD	Not Started
41	4	HIX Project Architect	Information Technology	IT Infrastructure	11/30/12	11/9/12	11/12/12	11/15/12	11/18/12	11/21/12	11/24/12	11/27/12	TBD	Not Started
42	4	User Support Technician	Information Technology	IT Infrastructure	11/30/12	11/9/12	11/12/12	11/15/12	11/18/12	11/21/12	11/24/12	11/27/12	TBD	Not Started
43	4	User Support Technician	Information Technology	IT Infrastructure	11/30/12	11/9/12	11/12/12	11/15/12	11/18/12	11/21/12	11/24/12	11/27/12	TBD	Not Started
44	4	Software Architect	Information Technology	IT Infrastructure	11/30/12	11/9/12	11/12/12	11/15/12	11/18/12	11/21/12	11/24/12	11/27/12	TBD	Not Started
14	4	Business Analyst	Finance Project	Operational Readiness	12/1/12	11/10/12	11/13/12	11/16/12	11/19/12	11/22/12	11/25/12	11/28/12	TBD	Posted
16	4	Project Coordinator	Program Office	Operational Readiness	12/2/12	11/11/12	11/14/12	11/17/12	11/20/12	11/23/12	11/26/12	11/29/12	TBD	On HOLD
21	4	Project Manager - Certification	Information Technology	IT	12/2/12	11/11/12	11/14/12	11/17/12	11/20/12	11/23/12	11/26/12	11/29/12	TBD	On HOLD
55	4	Project Manager	Program Office	Business Operations	12/2/12	11/11/12	11/14/12	11/17/12	11/20/12	11/23/12	11/26/12	11/29/12	TBD	On HOLD
57	4	Project Manager	Program Office	Business Operations	12/2/12	11/11/12	11/14/12	11/17/12	11/20/12	11/23/12	11/26/12	11/29/12	TBD	Not Started
50	4	Technical Writer	Information Technology	IT Infrastructure	12/10/12	11/19/12	11/22/12	11/25/12	11/28/12	12/1/12	12/4/12	12/7/12	TBD	Not Started
51	4	Testing Technician	Information Technology	IT Infrastructure	12/10/12	11/19/12	11/22/12	11/25/12	11/28/12	12/1/12	12/4/12	12/7/12	TBD	Not Started
52	4	Testing Technician	Information Technology	IT Infrastructure	12/10/12	11/19/12	11/22/12	11/25/12	11/28/12	12/1/12	12/4/12	12/7/12	TBD	Not Started
53	4	Report Developer	Information Technology	IT Infrastructure	12/10/12	11/19/12	11/22/12	11/25/12	11/28/12	12/1/12	12/4/12	12/7/12	TBD	Not Started
56	4	Project Manager	Program Office	Business Operations	1/1/13	12/11/12	12/14/12	12/17/12	12/20/12	12/23/12	12/26/12	12/29/12	TBD	Not Started
60	TBD	Project Manager	Information Technology	IT	On Hold	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
61	TBD	Project Manager	Information Technology	IT	On Hold	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
62	TBD	Project Manager	Information Technology	IT	On Hold	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
63	TBD	Project Manager	Information Technology	IT	On Hold	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
64	TBD	Project Manager	Information Technology	IT	On Hold	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
65	TBD	Project Manager	Information Technology	IT	On Hold	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD