

ID	Task Name	Duration	Start	Finish
1	Minnesota Health Insurance Exchange Project	328 days	Mon 7/16/12	Fri 10/25/13
2	Project Begins	308 days	Mon 7/16/12	Fri 9/27/13
3	Project Initiation	45 days	Mon 7/16/12	Mon 9/17/12
4	Project Startup	20 days	Mon 7/16/12	Fri 8/10/12
5	Plan Project Initiation Sessions	5 days	Mon 7/16/12	Fri 7/20/12
6	Conduct Project Initiation Sessions	5 days	Mon 7/23/12	Fri 7/27/12
7	Develop Project Charter	15 days	Mon 7/23/12	Fri 8/10/12
8	Plan Project Kickoff Meeting	1 day	Mon 7/23/12	Mon 7/23/12
9	Development Project Kickoff Presentation	3 days	Tue 7/24/12	Thu 7/26/12
10	Conduct Project Kickoff Meeting	1 day	Fri 7/27/12	Fri 7/27/12
11	Project Management Plan	40 days	Mon 7/23/12	Mon 9/17/12
12	Develop Project Management Plan DDD	4 days	Mon 7/30/12	Thu 8/2/12
13	Review Project Management Plan DDD With State	1 day	Fri 8/3/12	Fri 8/3/12
14	Develop Draft Project Management Plan	23 days	Mon 7/23/12	Wed 8/22/12
15	Review Draft Project Management Plan for Quality Assurance	2 days	Thu 8/23/12	Fri 8/24/12
16	Submit Draft Project Management Plan for State Review	0 days	Fri 8/24/12	Fri 8/24/12
17	State Reviews Draft Project Management Plan	10 days	Mon 8/27/12	Mon 9/10/12
18	Revise Project Management Plan Based on State Review	2 days	Tue 9/11/12	Wed 9/12/12
19	Conduct Final Project Management Plan Review With State	1 day	Thu 9/13/12	Thu 9/13/12
20	Prepare Final Project Management Plan	2 days	Fri 9/14/12	Mon 9/17/12
21	Submit Final Project Management Plan to State for Approval	0 days	Mon 9/17/12	Mon 9/17/12
22	State Approves Final Project Management Plan	0 days	Mon 9/17/12	Mon 9/17/12
23	Development Environment	28 days	Tue 8/7/12	Fri 9/14/12
24	Participate in Meetings to Finalize Development Environment Infrastructure	24 days	Tue 8/7/12	Mon 9/10/12
25	Install Curam Software in Reference Environment	5 days	Tue 8/14/12	Mon 8/20/12
26	Assist in Installation of Solution Software for Development	10 days	Mon 8/27/12	Mon 9/10/12
27	Assist in Installation of Software Development Tools for Development	10 days	Mon 8/27/12	Mon 9/10/12
28	Test Development Environment	4 days	Tue 9/11/12	Fri 9/14/12
29	Project Initiation Complete	0 days	Mon 9/17/12	Mon 9/17/12
30	Federal Establishment Reviews	186 days	Mon 9/24/12	Fri 6/14/13
31	Participate in Federal Certification Meetings	20 days	Mon 9/24/12	Fri 10/19/12
32	Develop Federal Certification Documentation DDD	4 days	Mon 10/1/12	Thu 10/4/12
33	Conduct Review of Federal Certification Documentation DDD With State	1 day	Fri 10/5/12	Fri 10/5/12
34	Develop Federal Certification Documentation	12 days	Mon 10/8/12	Tue 10/23/12
35	Review Draft Federal Certification Documentation for Quality Assurance	2 days	Wed 10/24/12	Thu 10/25/12
36	Submit Draft Federal Certification Documentation for Review	0 days	Thu 10/25/12	Thu 10/25/12
37	State Reviews Federal Certification Documentation	10 days	Fri 10/26/12	Thu 11/8/12
38	Revise Federal Certification Documentation Based on State Review	2 days	Fri 11/9/12	Mon 11/12/12
39	Conduct Final Federal Certification Documentation Review With State	1 day	Tue 11/13/12	Tue 11/13/12
40	Prepare Final Federal Certification Documentation	2 days	Wed 11/14/12	Thu 11/15/12
41	Submit Final Federal Certification Documentation for Approval	0 days	Thu 11/15/12	Thu 11/15/12
42	State Approves Federal Certification Documentation	0 days	Thu 11/15/12	Thu 11/15/12
43	Participate in Federal Implementation Review Meetings	22 days	Wed 5/15/13	Fri 6/14/13

ID	Task Name	Duration	Start	Finish
44	Federal Establish Reviews Complete	0 days	Fri 6/14/13	Fri 6/14/13
45	System Configuration	209 days	Wed 8/1/12	Fri 5/24/13
46	Analysis and Definition - Initial	62 days	Wed 8/1/12	Fri 10/26/12
47	Business Architecture Process Overview Session	1 day	Wed 8/1/12	Wed 8/1/12
48	Visioning Sessions	12 days	Thu 8/2/12	Fri 8/17/12
49	Plan Visioning Sessions	2 days	Thu 8/2/12	Fri 8/3/12
50	Prepare Visioning Session Materials	6 days	Mon 8/6/12	Mon 8/13/12
51	Conduct Visioning Sessions	2 days	Tue 8/14/12	Wed 8/15/12
52	Prepare Visioning Session Documentation	2 days	Thu 8/16/12	Fri 8/17/12
53	High-Level Business Architecture Analysis	27 days	Mon 8/6/12	Wed 9/12/12
54	Plan High-Level Business Architecture Sessions	8 days	Mon 8/6/12	Wed 8/15/12
55	Conduct High-Level Business Architecture Sessions	14 days	Thu 8/16/12	Wed 9/5/12
56	Finalize Business Transaction Inventory	14 days	Thu 8/23/12	Wed 9/12/12
57	Finalize System Performers (Roles)	14 days	Thu 8/23/12	Wed 9/12/12
58	Finalize High-Level Process Models	14 days	Thu 8/23/12	Wed 9/12/12
59	Finalize End-to-End Business Transaction Mapping Documents	14 days	Thu 8/23/12	Wed 9/12/12
60	Finalize Base RTM	14 days	Thu 8/23/12	Wed 9/12/12
61	Compile High-Level Business Architecture Documentation	14 days	Thu 8/23/12	Wed 9/12/12
62	Requirements Validation Documentation - Initial	39 days	Mon 8/20/12	Fri 10/12/12
63	Conduct Requirements Validation Documentation Planning Meeting With State	1 day	Mon 8/20/12	Mon 8/20/12
64	Develop Requirements Validation Documentation DDD	3 days	Tue 8/21/12	Thu 8/23/12
65	Conduct Review of Requirements Validation Documentation DDD With State	1 day	Fri 8/24/12	Fri 8/24/12
66	Develop Initial Requirements Validation Documentation	17 days	Mon 8/27/12	Wed 9/19/12
67	Review Initial Requirements Validation Documentation for Quality Assurance	2 days	Thu 9/20/12	Fri 9/21/12
68	Submit Initial Requirements Validation Documentation for Review	0 days	Fri 9/21/12	Fri 9/21/12
69	State Review of Initial Requirements Validation Documentation	10 days	Mon 9/24/12	Fri 10/5/12
70	Revise Initial Requirements Validation Documentation Based on State Review	2 days	Mon 10/8/12	Tue 10/9/12
71	Conduct Review of Initial Requirements Validation Documentation With State	1 day	Wed 10/10/12	Wed 10/10/12
72	Prepare Initial Requirements Validation Documentation	2 days	Thu 10/11/12	Fri 10/12/12
73	Submit Intial Requirements Validation Documentation for Approval	0 days	Fri 10/12/12	Fri 10/12/12
74	State Approves Initial Requirements Validation Documentation	0 days	Fri 10/12/12	Fri 10/12/12
75	Initial Requirements Validation Documentation Complete	0 days	Fri 10/12/12	Fri 10/12/12
76	Gap Analysis - Initial	49 days	Mon 8/20/12	Fri 10/26/12
77	Conduct Gap Analysis Planning Meeting With State	1 day	Mon 8/20/12	Mon 8/20/12
78	Develop Gap Analysis DDD	3 days	Tue 8/21/12	Thu 8/23/12
79	Conduct Review of Gap Analysis DDD With State	1 day	Fri 8/24/12	Fri 8/24/12
80	Develop Initial Gap Analysis	27 days	Mon 8/27/12	Wed 10/3/12
81	Review Initial Gap Analysis for Quality Assurance	2 days	Thu 10/4/12	Fri 10/5/12
82	Submit Initial Gap Analysis for Review	0 days	Fri 10/5/12	Fri 10/5/12
83	State Review of Initial Gap Analysis	10 days	Mon 10/8/12	Fri 10/19/12
84	Revise Initial Gap Analysis Based on State Review	2 days	Mon 10/22/12	Tue 10/23/12
85	Conduct Review of Initial Gap Analysis With State	1 day	Wed 10/24/12	Wed 10/24/12
86	Prepare Initial Gap Analysis	2 days	Thu 10/25/12	Fri 10/26/12

ID	Task Name	Duration	Start	Finish
87	Submit Initial Gap Analysis for Approval	0 days	Fri 10/26/12	Fri 10/26/12
88	State Approves Initial Gap Analysis	0 days	Fri 10/26/12	Fri 10/26/12
89	Initial Gap Analysis Complete	0 days	Fri 10/26/12	Fri 10/26/12
90	Initial Analysis and Definition Complete	0 days	Fri 10/26/12	Fri 10/26/12
91	Technical Architecture	168 days	Thu 8/23/12	Fri 4/19/13
92	Compile Technical Architecture Documentation	10 days	Thu 8/23/12	Thu 9/6/12
93	Participate in Technical Architecture Meetings With State	90 days	Tue 9/11/12	Thu 1/17/13
94	Participate in Meetings to Finalize Production Environment Infrastructure	90 days	Tue 9/11/12	Thu 1/17/13
95	Assist in Installation of Solution Software for Production	10 days	Mon 4/1/13	Fri 4/12/13
96	Assist in Installation of Software Development Tools for Production	10 days	Mon 4/1/13	Fri 4/12/13
97	Test Production Environment	5 days	Mon 4/15/13	Fri 4/19/13
98	Technical Architecture Complete	0 days	Fri 4/19/13	Fri 4/19/13
99	System Design	45 days	Mon 10/8/12	Mon 12/10/12
100	System Design Document - Initial	44 days	Mon 10/8/12	Fri 12/7/12
101	Conduct System Design Document Planning Meeting With State	1 day	Mon 10/8/12	Mon 10/8/12
102	Develop System Design Document DDD	3 days	Tue 10/9/12	Thu 10/11/12
103	Conduct Review of System Design Document DDD With State	1 day	Fri 10/12/12	Fri 10/12/12
104	Develop Initial System Design Document	23 days	Mon 10/15/12	Wed 11/14/12
105	Review Initial System Design Document for Quality Assurance	2 days	Thu 11/15/12	Fri 11/16/12
106	Submit Initial System Design Document for Review	0 days	Fri 11/16/12	Fri 11/16/12
107	State Review of Initial System Design Document	9 days	Mon 11/19/12	Fri 11/30/12
108	Revise Initial System Design Document Based on State Review	2 days	Mon 12/3/12	Tue 12/4/12
109	Conduct Review of Initial System Design Document With State	1 day	Wed 12/5/12	Wed 12/5/12
110	Prepare Initial System Design Document	2 days	Thu 12/6/12	Fri 12/7/12
111	Submit Initial System Design Document for Approval	0 days	Fri 12/7/12	Fri 12/7/12
112	State Approves Initial System Design Document	0 days	Fri 12/7/12	Fri 12/7/12
113	Initial System Design Document Complete	1 day	Mon 12/10/12	Mon 12/10/12
114	Software Configuration & Development	201 days	Mon 8/13/12	Fri 5/24/13
115	Module 5 - Provider Display	151 days	Mon 8/13/12	Fri 3/15/13
116	Provider Display Sprint #1 - COMPLETED	19 days	Mon 8/13/12	Fri 9/7/12
117	Conduct Sprint Planning Meeting - Provider Display Sprint #1	1 day	Mon 8/13/12	Mon 8/13/12
118	Gather Requirements - Provider Display Sprint #1	15 days	Mon 8/13/12	Fri 8/31/12
119	Complete Sprint Elaboration - Provider Display Sprint #1	15 days	Mon 8/13/12	Fri 8/31/12
120	Construct Sprint Software - Provider Display Sprint #1	15 days	Mon 8/13/12	Fri 8/31/12
121	Unit Test Sprint Software - Provider Display Sprint #1	15 days	Mon 8/13/12	Fri 8/31/12
122	Deploy Software in Development - Provider Display Sprint #1	1 day	Tue 9/4/12	Tue 9/4/12
123	Conduct Sprint Software Code Review - Provider Display Sprint #1	3 days	Wed 8/29/12	Fri 8/31/12
124	Conduct Internal Sprint Review Meeting - Provider Display Sprint #1	1 day	Wed 9/5/12	Wed 9/5/12
125	Conduct State Sprint Review Meeting - Provider Display Sprint #1	1 day	Thu 9/6/12	Thu 9/6/12
126	Conduct Sprint Retrospective - Provider Display Sprint #1	1 day	Fri 9/7/12	Fri 9/7/12
127	Provider Display Consumer Testing & Prototype	41 days	Mon 10/8/12	Tue 12/4/12
128	Consumer Test Plan	18 days	Mon 10/8/12	Wed 10/31/12
129	Develop Consumer Test Plan	8 days	Mon 10/8/12	Wed 10/17/12

ID	Task Name	Duration	Start	Finish
130	Review Consumer Test Plan for Quality Assurance	2 days	Thu 10/18/12	Fri 10/19/12
131	Submit Consumer Test Plan for Review	0 days	Fri 10/19/12	Fri 10/19/12
132	State Review of Consumer Test Plan	5 days	Mon 10/22/12	Fri 10/26/12
133	Revise Consumer Test Plan Based on State Review	2 days	Mon 10/29/12	Tue 10/30/12
134	Conduct Review Consumer Test Plan With State	1 day	Mon 10/29/12	Mon 10/29/12
135	Prepare Consumer Test Plan	2 days	Tue 10/30/12	Wed 10/31/12
136	Submit Consumer Test Plan for Approval	0 days	Wed 10/31/12	Wed 10/31/12
137	State Approves Consumer Test Plan	0 days	Wed 10/31/12	Wed 10/31/12
138	Provider Display Prototype Development	15 days	Mon 10/29/12	Fri 11/16/12
139	Develop Provider Display Prototype	15 days	Mon 10/29/12	Fri 11/16/12
140	Conduct Prototype Review Meeting With State	1 day	Fri 11/16/12	Fri 11/16/12
141	Consumer Test Execution	11 days	Mon 11/19/12	Tue 12/4/12
142	Conduct Consumer Tests	2 days	Mon 11/19/12	Tue 11/20/12
143	Prepare Consumer Test Results	8 days	Wed 11/21/12	Mon 12/3/12
144	Submit Consumer Test Results to State	1 day	Tue 12/4/12	Tue 12/4/12
145	Conduct Consumer Test Results Review Meeting With State	1 day	Tue 12/4/12	Tue 12/4/12
146	Provider Display Consumer Testing & Prototype Complete	0 days	Tue 12/4/12	Tue 12/4/12
147	Provider Display Development Sprints	48 days	Thu 12/6/12	Wed 2/13/13
148	Sprint PD2	20 days	Thu 12/6/12	Fri 1/4/13
149	Conduct Sprint Planning Meeting - PD2	1 day	Thu 12/6/12	Thu 12/6/12
150	Gather Requirements - PD2	16 days	Thu 12/6/12	Fri 12/28/12
151	Complete Sprint Elaboration - PD2	16 days	Thu 12/6/12	Fri 12/28/12
152	Construct Sprint Software - PD2	16 days	Thu 12/6/12	Fri 12/28/12
153	Unit Test Sprint Software - PD2	16 days	Thu 12/6/12	Fri 12/28/12
154	Deploy Software in Development - PD2	1 day	Mon 12/31/12	Mon 12/31/12
155	Conduct Sprint Software Code Review - PD2	3 days	Thu 12/27/12	Mon 12/31/12
156	Conduct Internal Sprint Review Meeting - PD2	1 day	Wed 1/2/13	Wed 1/2/13
157	Conduct State Sprint Review Meeting - PD2	1 day	Thu 1/3/13	Thu 1/3/13
158	Conduct Sprint Retrospective - PD2	1 day	Fri 1/4/13	Fri 1/4/13
159	Sprint PD3	14 days	Thu 1/10/13	Tue 1/29/13
160	Conduct Sprint Planning Meeting - PD3	1 day	Thu 1/10/13	Thu 1/10/13
161	Gather Requirements - PD3	5 days	Thu 1/10/13	Wed 1/16/13
162	Complete Sprint Elaboration - PD3	5 days	Thu 1/10/13	Wed 1/16/13
163	Construct Sprint Software - PD3	10 days	Thu 1/10/13	Wed 1/23/13
164	Unit Test Sprint Software - PD3	10 days	Thu 1/10/13	Wed 1/23/13
165	Deploy Software in Development - PD3	1 day	Thu 1/24/13	Thu 1/24/13
166	Conduct Sprint Software Code Review - PD3	3 days	Tue 1/22/13	Thu 1/24/13
167	Conduct Internal Sprint Review Meeting - PD3	1 day	Fri 1/25/13	Fri 1/25/13
168	Conduct State Sprint Review Meeting - PD3	1 day	Mon 1/28/13	Mon 1/28/13
169	Conduct Sprint Retrospective - PD3	1 day	Tue 1/29/13	Tue 1/29/13
170	Sprint PD4	14 days	Fri 1/25/13	Wed 2/13/13
171	Conduct Sprint Planning Meeting - PD4	1 day	Fri 1/25/13	Fri 1/25/13
172	Gather Requirements - PD4	5 days	Fri 1/25/13	Thu 1/31/13

ID	Task Name	Duration	Start	Finish
173	Complete Sprint Elaboration - PD4	5 days	Fri 1/25/13	Thu 1/31/13
174	Construct Sprint Software - PD4	10 days	Fri 1/25/13	Thu 2/7/13
175	Unit Test Sprint Software - PD4	10 days	Fri 1/25/13	Thu 2/7/13
176	Deploy Software in Development - PD4	1 day	Fri 2/8/13	Fri 2/8/13
177	Conduct Sprint Software Code Review - PD4	3 days	Wed 2/6/13	Fri 2/8/13
178	Conduct Internal Sprint Review Meeting - PD4	1 day	Mon 2/11/13	Mon 2/11/13
179	Conduct State Sprint Review Meeting - PD4	1 day	Tue 2/12/13	Tue 2/12/13
180	Conduct Sprint Retrospective - PD4	1 day	Wed 2/13/13	Wed 2/13/13
181	Provider Display Development Sprints Complete	0 days	Wed 2/13/13	Wed 2/13/13
182	Module 5 - Provider Display Deployment and Implementation	25 days	Mon 2/11/13	Fri 3/15/13
183	Conduct Integration Testing - Provider Display	10 days	Mon 2/11/13	Fri 2/22/13
184	Resolve Integration Test Issues - Provider Display	10 days	Mon 2/11/13	Fri 2/22/13
185	Conduct User Acceptance Testing - Provider Display	10 days	Mon 2/25/13	Fri 3/8/13
186	Resolve User Acceptance Test Issues - Provider Display	10 days	Mon 2/25/13	Fri 3/8/13
187	Develop Technical Manual - Provider Display	10 days	Mon 2/25/13	Fri 3/8/13
188	Develop User Manual - Provider Display	10 days	Mon 2/25/13	Fri 3/8/13
189	Conduct Knowledge Transfer - Provider Display	1 day	Mon 3/11/13	Mon 3/11/13
190	Perform Implementation Support - Provider Display	15 days	Mon 2/25/13	Fri 3/15/13
191	Module 5 - Provider Display Go Live	0 days	Fri 3/15/13	Fri 3/15/13
192	Module 5 - Provider Display Complete	0 days	Fri 3/15/13	Fri 3/15/13
193	Development Sprints	167 days	Mon 10/1/12	Fri 5/24/13
194	Plan End-to-End Process Modeling Sessions	5 days	Mon 10/1/12	Fri 10/5/12
195	Conduct End-to-End Process Modeling Sessions	5 days	Mon 10/8/12	Fri 10/12/12
196	Complete End-to-End Process Models	5 days	Mon 10/15/12	Fri 10/19/12
197	Complete Initial Solution Planning Document	10 days	Mon 10/8/12	Fri 10/19/12
198	Sprint HIX1	48 days	Mon 10/22/12	Fri 12/28/12
199	HIX1 - Solution Planning	5 days	Mon 10/22/12	Fri 10/26/12
200	HIX1 - Conduct Solution Planning Meeting With State	2 days	Mon 10/22/12	Tue 10/23/12
201	HIX1 - Update Solution Planning Document	5 days	Mon 10/22/12	Fri 10/26/12
202	HIX1 - Deliver Updated Solution Planning Document to State	1 day	Fri 10/26/12	Fri 10/26/12
203	HIX1 - Update Project Sessions Schedule	5 days	Mon 10/22/12	Fri 10/26/12
204	HIX1 - Deliver Updated Project Sessions Schedule to State	1 day	Fri 10/26/12	Fri 10/26/12
205	HIX1 - Solution Planning Complete	0 days	Fri 10/26/12	Fri 10/26/12
206	HIX1 - Analysis and Definition	34 days	Mon 10/29/12	Fri 12/14/12
207	HIX1 - Conduct Process Model Review Sessions	19 days	Mon 10/29/12	Fri 11/23/12
208	HIX1 - Conduct Detailed Business Architecture Sessions	19 days	Mon 10/29/12	Fri 11/23/12
209	HIX1 - Conduct Functional and Technical Requirement Elaboration	19 days	Mon 10/29/12	Fri 11/23/12
210	HIX1 - Requirements Validation Documentation Update	27 days	Wed 10/31/12	Fri 12/7/12
211	HIX1 - Update Requirements Traceability Matrix	17 days	Wed 10/31/12	Fri 11/23/12
212	HIX1 - Develop Business Rules Documentation	17 days	Wed 10/31/12	Fri 11/23/12
213	HIX1 - Develop Integrated Use Cases	17 days	Wed 10/31/12	Fri 11/23/12
214	HIX1 - Refine Detailed Process Models	17 days	Wed 10/31/12	Fri 11/23/12
215	HIX1 - Update Requirements Validation Documentation	17 days	Wed 10/31/12	Fri 11/23/12

ID	Task Name	Duration	Start	Finish
216	HIX1 - Submit Updated Requirements Validation Documentation for Review	0 days	Fri 11/23/12	Fri 11/23/12
217	HIX1 - State Reviews Updated Requirements Validation Documentation	5 days	Mon 11/26/12	Fri 11/30/12
218	HIX1 - Revise Updated Requirements Validation Documentation Based on State Review	2 days	Mon 12/3/12	Tue 12/4/12
219	HIX1 - Conduct Updated Requirements Validation Documentation Review With State	1 day	Wed 12/5/12	Wed 12/5/12
220	HIX1 - Prepare Updated Requirements Validation Documentation For State Approval	2 days	Thu 12/6/12	Fri 12/7/12
221	HIX1 - Submit Updated Requirements Validation Documentation for State Approval	0 days	Fri 12/7/12	Fri 12/7/12
222	HIX1 - State Approves Updated Requirements Validation Documentation	0 days	Fri 12/7/12	Fri 12/7/12
223	HIX1 - Requirements Validation Documentation Update Complete	0 days	Fri 12/7/12	Fri 12/7/12
224	HIX1 - Gap Analysis Update	27 days	Wed 11/7/12	Fri 12/14/12
225	HIX1 - Update Gap Analysis	17 days	Wed 11/7/12	Fri 11/30/12
226	HIX1 - Submit Updated Gap Analysis for Review	0 days	Fri 11/30/12	Fri 11/30/12
227	HIX1 - State Reviews Updated Gap Analysis	5 days	Mon 12/3/12	Fri 12/7/12
228	HIX1 - Revise Updated Gap Analysis Based on State Review	2 days	Mon 12/10/12	Tue 12/11/12
229	HIX1 - Conduct Updated Gap Analysis Review With State	1 day	Wed 12/12/12	Wed 12/12/12
230	HIX1 - Prepare Updated Gap Analysis for State Approval	2 days	Thu 12/13/12	Fri 12/14/12
231	HIX1 - Submit Updated Gap Analysis for State Approval	0 days	Fri 12/14/12	Fri 12/14/12
232	HIX1 - State Approves Updated Gap Analysis	0 days	Fri 12/14/12	Fri 12/14/12
233	HIX1 - Gap Analysis Update Complete	0 days	Fri 12/14/12	Fri 12/14/12
234	HIX1 - Analysis and Definition Complete	0 days	Fri 12/14/12	Fri 12/14/12
235	HIX1 - Development	24 days	Mon 11/12/12	Fri 12/14/12
236	HIX1 - Design Sprint Software	14 days	Mon 11/12/12	Fri 11/30/12
237	HIX1 - Develop Functional Service Specifications	19 days	Mon 11/12/12	Fri 12/7/12
238	HIX1 - Develop Technical Service Specifications	19 days	Mon 11/12/12	Fri 12/7/12
239	HIX1 - Functional Services	14 days	Mon 11/19/12	Fri 12/7/12
240	HIX1 - Construct Functional Services	14 days	Mon 11/19/12	Fri 12/7/12
241	HIX1 - Develop Functional Services Test Cases	14 days	Mon 11/19/12	Fri 12/7/12
242	HIX1 - Unit Test Functional Services	14 days	Mon 11/19/12	Fri 12/7/12
243	HIX1 - Technical Services	14 days	Mon 11/19/12	Fri 12/7/12
244	HIX1 - Construct Data Services	14 days	Mon 11/19/12	Fri 12/7/12
245	HIX1 - Develop Data Services Test Cases	14 days	Mon 11/19/12	Fri 12/7/12
246	HIX1 - Unit Test Data Services	14 days	Mon 11/19/12	Fri 12/7/12
247	HIX1 - Construct Business Services	14 days	Mon 11/19/12	Fri 12/7/12
248	HIX1 - Develop Business Services Test Cases	14 days	Mon 11/19/12	Fri 12/7/12
249	HIX1 - Unit Test Business Services	14 days	Mon 11/19/12	Fri 12/7/12
250	HIX1 - Construct Enterprise Services	14 days	Mon 11/19/12	Fri 12/7/12
251	HIX1 - Develop Enterprise Services Test Cases	14 days	Mon 11/19/12	Fri 12/7/12
252	HIX1 - Unit Test Enterprise Services	14 days	Mon 11/19/12	Fri 12/7/12
253	HIX1 - Construct System Integration Services	14 days	Mon 11/19/12	Fri 12/7/12
254	HIX1 - Develop System Integration Services Test Cases	14 days	Mon 11/19/12	Fri 12/7/12
255	HIX1 - Unit Test System Integration Services	14 days	Mon 11/19/12	Fri 12/7/12
256	HIX1 - Business Intelligence Reporting Services	14 days	Mon 11/19/12	Fri 12/7/12
257	HIX1 - Construct Business Intelligence Reporting Services	14 days	Mon 11/19/12	Fri 12/7/12
258	HIX1 - Develop Business Intelligence Reporting Services Test Cases	14 days	Mon 11/19/12	Fri 12/7/12

ID	Task Name	Duration	Start	Finish
259	HIX1 - Unit Test Business Intelligence Reporting Services	14 days	Mon 11/19/12	Fri 12/7/12
260	HIX1 - Deploy Software in Development	5 days	Mon 12/10/12	Fri 12/14/12
261	HIX1 - Conduct Sprint Software Code Review	3 days	Mon 12/10/12	Wed 12/12/12
262	HIX1 - Conduct Internal Sprint Review Meeting	1 day	Thu 12/13/12	Thu 12/13/12
263	HIX1 - Conduct Sprint Review Meeting With State	1 day	Fri 12/14/12	Fri 12/14/12
264	HIX1 - Conduct Sprint Retrospective	1 day	Fri 12/14/12	Fri 12/14/12
265	HIX1 - Sprint Development Complete	0 days	Fri 12/14/12	Fri 12/14/12
266	HIX1 - System Design Document Update	14 days	Mon 12/10/12	Fri 12/28/12
267	HIX1 - Update System Design Document	5 days	Mon 12/10/12	Fri 12/14/12
268	HIX1 - Submit Updated System Design Document for Review	0 days	Fri 12/14/12	Fri 12/14/12
269	HIX1 - State Reviews Updated System Design Document	5 days	Mon 12/17/12	Fri 12/21/12
270	HIX1 - Revise Updated System Design Document Based on State Review	1 day	Mon 12/24/12	Mon 12/24/12
271	HIX1 - Conduct Updated System Design Document Review With State	1 day	Wed 12/26/12	Wed 12/26/12
272	HIX1 - Prepare Updated System Design Document for State Approval	2 days	Thu 12/27/12	Fri 12/28/12
273	HIX1 - Submit Updated System Design Document for State Approval	0 days	Fri 12/28/12	Fri 12/28/12
274	HIX1 - State Approves Updated System Design Document	0 days	Fri 12/28/12	Fri 12/28/12
275	HIX1 - System Design Document Update Complete	0 days	Fri 12/28/12	Fri 12/28/12
276	Sprint HIX1 Complete	0 days	Fri 12/28/12	Fri 12/28/12
277	Sprint HIX2	47 days	Mon 11/19/12	Fri 1/25/13
278	HIX2 - Solution Planning	4 days	Mon 11/19/12	Fri 11/23/12
279	HIX2 - Conduct Solution Planning Meeting With State	2 days	Mon 11/19/12	Tue 11/20/12
280	HIX2 - Update Solution Planning Document	4 days	Mon 11/19/12	Fri 11/23/12
281	HIX2 - Deliver Updated Solution Planning Document to State	1 day	Fri 11/23/12	Fri 11/23/12
282	HIX2 - Update Project Sessions Schedule	3 days	Mon 11/19/12	Wed 11/21/12
283	HIX2 - Deliver Updated Project Sessions Schedule to State	1 day	Fri 11/23/12	Fri 11/23/12
284	HIX2 - Solution Planning Complete	0 days	Fri 11/23/12	Fri 11/23/12
285	HIX2 - Analysis and Definition	34 days	Mon 11/26/12	Mon 1/14/13
286	HIX2 - Conduct Process Model Review Sessions	25 days	Mon 11/26/12	Mon 12/31/12
287	HIX2 - Conduct Detailed Business Architecture Sessions	25 days	Mon 11/26/12	Mon 12/31/12
288	HIX2 - Conduct Functional and Technical Requirement Elaboration	25 days	Mon 11/26/12	Mon 12/31/12
289	HIX2 - Requirements Validation Documentation Update	32 days	Wed 11/28/12	Mon 1/14/13
290	HIX2 - Update Requirements Traceability Matrix	23 days	Wed 11/28/12	Mon 12/31/12
291	HIX2 - Develop Business Rules Documentation	23 days	Wed 11/28/12	Mon 12/31/12
292	HIX2 - Develop Integrated Use Cases	23 days	Wed 11/28/12	Mon 12/31/12
293	HIX2 - Refine Detailed Process Models	23 days	Wed 11/28/12	Mon 12/31/12
294	HIX2 - Update Requirements Validation Documentation	23 days	Wed 11/28/12	Mon 12/31/12
295	HIX2 - Submit Updated Requirements Validation Documentation for Review	0 days	Mon 12/31/12	Mon 12/31/12
296	HIX2 - State Reviews Updated Requirements Validation Documentation	5 days	Wed 1/2/13	Tue 1/8/13
297	HIX2 - Revise Updated Requirements Validation Documentation Based on State Review	2 days	Wed 1/9/13	Thu 1/10/13
298	HIX2 - Conduct Updated Requirements Validation Documentation Review With State	1 day	Fri 1/11/13	Fri 1/11/13
299	HIX2 - Prepare Updated Requirements Validation Documentation For State Approval	1 day	Mon 1/14/13	Mon 1/14/13
300	HIX2 - Submit Updated Requirements Validation Documentation for State Approval	0 days	Mon 1/14/13	Mon 1/14/13
301	HIX2 - State Approves Updated Requirements Validation Documentation	0 days	Mon 1/14/13	Mon 1/14/13

ID	Task Name	Duration	Start	Finish
302	HIX2 - Requirements Validation Documentation Update Complete	0 days	Mon 1/14/13	Mon 1/14/13
303	HIX2 - Gap Analysis Update	29 days	Mon 12/3/12	Mon 1/14/13
304	HIX2 - Update Gap Analysis	19 days	Mon 12/3/12	Fri 12/28/12
305	HIX2 - Submit Updated Gap Analysis for Review	0 days	Fri 12/28/12	Fri 12/28/12
306	HIX2 - State Reviews Updated Gap Analysis	5 days	Mon 12/31/12	Mon 1/7/13
307	HIX2 - Revise Updated Gap Analysis Based on State Review	2 days	Tue 1/8/13	Wed 1/9/13
308	HIX2 - Conduct Updated Gap Analysis Review With State	1 day	Thu 1/10/13	Thu 1/10/13
309	HIX2 - Prepare Updated Gap Analysis for State Approval	2 days	Fri 1/11/13	Mon 1/14/13
310	HIX2 - Submit Updated Gap Analysis for State Approval	0 days	Mon 1/14/13	Mon 1/14/13
311	HIX2 - State Approves Updated Gap Analysis	0 days	Mon 1/14/13	Mon 1/14/13
312	HIX2 - Gap Analysis Update Complete	0 days	Mon 1/14/13	Mon 1/14/13
313	HIX2 - Analysis and Definition Complete	0 days	Mon 1/14/13	Mon 1/14/13
314	HIX2 - Development	23 days	Mon 12/10/12	Fri 1/11/13
315	HIX2 - Design Sprint Software	14 days	Mon 12/10/12	Fri 12/28/12
316	HIX2 - Develop Functional Service Specifications	18 days	Mon 12/10/12	Fri 1/4/13
317	HIX2 - Develop Technical Service Specifications	18 days	Mon 12/10/12	Fri 1/4/13
318	HIX2 - Functional Services	13 days	Mon 12/17/12	Fri 1/4/13
319	HIX2 - Construct Functional Services	13 days	Mon 12/17/12	Fri 1/4/13
320	HIX2 - Develop Functional Services Test Cases	13 days	Mon 12/17/12	Fri 1/4/13
321	HIX2 - Unit Test Functional Services	13 days	Mon 12/17/12	Fri 1/4/13
322	HIX2 - Technical Services	13 days	Mon 12/17/12	Fri 1/4/13
323	HIX2 - Construct Data Services	13 days	Mon 12/17/12	Fri 1/4/13
324	HIX2 - Develop Data Services Test Cases	13 days	Mon 12/17/12	Fri 1/4/13
325	HIX2 - Unit Test Data Services	13 days	Mon 12/17/12	Fri 1/4/13
326	HIX2 - Construct Business Services	13 days	Mon 12/17/12	Fri 1/4/13
327	HIX2 - Develop Business Services Test Cases	13 days	Mon 12/17/12	Fri 1/4/13
328	HIX2 - Unit Test Business Services	13 days	Mon 12/17/12	Fri 1/4/13
329	HIX2 - Construct Enterprise Services	13 days	Mon 12/17/12	Fri 1/4/13
330	HIX2 - Develop Enterprise Services Test Cases	13 days	Mon 12/17/12	Fri 1/4/13
331	HIX2 - Unit Test Enterprise Services	13 days	Mon 12/17/12	Fri 1/4/13
332	HIX2 - Construct System Integration Services	13 days	Mon 12/17/12	Fri 1/4/13
333	HIX2 - Develop System Integration Services Test Cases	13 days	Mon 12/17/12	Fri 1/4/13
334	HIX2 - Unit Test System Integration Services	13 days	Mon 12/17/12	Fri 1/4/13
335	HIX2 - Business Intelligence Reporting Services	13 days	Mon 12/17/12	Fri 1/4/13
336	HIX2 - Construct Business Intelligence Reporting Services	13 days	Mon 12/17/12	Fri 1/4/13
337	HIX2 - Develop Business Intelligence Reporting Services Test Cases	13 days	Mon 12/17/12	Fri 1/4/13
338	HIX2 - Unit Test Business Intelligence Reporting Services	13 days	Mon 12/17/12	Fri 1/4/13
339	HIX2 - Deploy Software in Development	4 days	Mon 1/7/13	Thu 1/10/13
340	HIX2 - Conduct Sprint Software Code Review	3 days	Mon 1/7/13	Wed 1/9/13
341	HIX2 - Conduct Internal Sprint Review Meeting	1 day	Thu 1/10/13	Thu 1/10/13
342	HIX2 - Conduct Sprint Review Meeting With State	1 day	Fri 1/11/13	Fri 1/11/13
343	HIX2 - Conduct Sprint Retrospective	1 day	Fri 1/11/13	Fri 1/11/13
344	HIX2 - Sprint Development Complete	0 days	Fri 1/11/13	Fri 1/11/13

ID	Task Name	Duration	Start	Finish
345	HIX2 - System Design Document Update	15 days	Mon 1/7/13	Fri 1/25/13
346	HIX2 - Update System Design Document	6 days	Mon 1/7/13	Mon 1/14/13
347	HIX2 - Submit Updated System Design Document for Review	0 days	Mon 1/14/13	Mon 1/14/13
348	HIX2 - State Reviews Updated System Design Document	5 days	Tue 1/15/13	Mon 1/21/13
349	HIX2 - Revise Updated System Design Document Based on State Review	1 day	Tue 1/22/13	Tue 1/22/13
350	HIX2 - Conduct Updated System Design Document Review With State	1 day	Wed 1/23/13	Wed 1/23/13
351	HIX2 - Prepare Updated System Design Document for State Approval	2 days	Thu 1/24/13	Fri 1/25/13
352	HIX2 - Submit Updated System Design Document for State Approval	0 days	Fri 1/25/13	Fri 1/25/13
353	HIX2 - State Approves Updated System Design Document	0 days	Fri 1/25/13	Fri 1/25/13
354	HIX2 - System Design Document Update Complete	0 days	Fri 1/25/13	Fri 1/25/13
355	Sprint HIX2 Complete	0 days	Fri 1/25/13	Fri 1/25/13
356	Sprint HIX3	58 days	Mon 12/17/12	Fri 3/8/13
357	HIX3 - Solution Planning	5 days	Mon 12/17/12	Fri 12/21/12
358	HIX3 - Conduct Solution Planning Meeting With State	2 days	Mon 12/17/12	Tue 12/18/12
359	HIX3 - Update Solution Planning Document	5 days	Mon 12/17/12	Fri 12/21/12
360	HIX3 - Deliver Updated Solution Planning Document to State	1 day	Fri 12/21/12	Fri 12/21/12
361	HIX3 - Update Project Sessions Schedule	5 days	Mon 12/17/12	Fri 12/21/12
362	HIX3 - Deliver Updated Project Sessions Schedule to State	1 day	Fri 12/21/12	Fri 12/21/12
363	HIX3 - Solution Planning Complete	0 days	Fri 12/21/12	Fri 12/21/12
364	HIX3 - Analysis and Definition	38 days	Mon 12/24/12	Fri 2/15/13
365	HIX3 - Conduct Process Model Review Sessions	23 days	Mon 12/24/12	Fri 1/25/13
366	HIX3 - Conduct Detailed Business Architecture Sessions	23 days	Mon 12/24/12	Fri 1/25/13
367	HIX3 - Conduct Functional and Technical Requirement Elaboration	23 days	Mon 12/24/12	Fri 1/25/13
368	HIX3 - Requirements Validation Documentation Update	31 days	Thu 12/27/12	Fri 2/8/13
369	HIX3 - Update Requirements Traceability Matrix	21 days	Thu 12/27/12	Fri 1/25/13
370	HIX3 - Develop Business Rules Documentation	21 days	Thu 12/27/12	Fri 1/25/13
371	HIX3 - Develop Integrated Use Cases	21 days	Thu 12/27/12	Fri 1/25/13
372	HIX3 - Refine Detailed Process Models	21 days	Thu 12/27/12	Fri 1/25/13
373	HIX3 - Update Requirements Validation Documentation	21 days	Thu 12/27/12	Fri 1/25/13
374	HIX3 - Submit Updated Requirements Validation Documentation for Review	0 days	Fri 1/25/13	Fri 1/25/13
375	HIX3 - State Reviews Updated Requirements Validation Documentation	5 days	Mon 1/28/13	Fri 2/1/13
376	HIX3 - Revise Updated Requirements Validation Documentation Based on State Review	2 days	Mon 2/4/13	Tue 2/5/13
377	HIX3 - Conduct Updated Requirements Validation Documentation Review With State	1 day	Wed 2/6/13	Wed 2/6/13
378	HIX3 - Prepare Updated Requirements Validation Documentation For State Approval	2 days	Thu 2/7/13	Fri 2/8/13
379	HIX3 - Submit Updated Requirements Validation Documentation for State Approval	0 days	Fri 2/8/13	Fri 2/8/13
380	HIX3 - State Approves Updated Requirements Validation Documentation	0 days	Fri 2/8/13	Fri 2/8/13
381	HIX3 - Requirements Validation Documentation Update Complete	0 days	Fri 2/8/13	Fri 2/8/13
382	HIX3 - Gap Analysis Update	30 days	Mon 1/7/13	Fri 2/15/13
383	HIX3 - Update Gap Analysis	20 days	Mon 1/7/13	Fri 2/1/13
384	HIX3 - Submit Updated Gap Analysis for Review	0 days	Fri 2/1/13	Fri 2/1/13
385	HIX3 - State Reviews Updated Gap Analysis	5 days	Mon 2/4/13	Fri 2/8/13
386	HIX3 - Revise Updated Gap Analysis Based on State Review	1 day	Mon 2/11/13	Mon 2/11/13
387	HIX3 - Conduct Updated Gap Analysis Review With State	2 days	Tue 2/12/13	Wed 2/13/13

ID	Task Name	Duration	Start	Finish
388	HIX3 - Prepare Updated Gap Analysis for State Approval	2 days	Thu 2/14/13	Fri 2/15/13
389	HIX3 - Submit Updated Gap Analysis for State Approval	0 days	Fri 2/15/13	Fri 2/15/13
390	HIX3 - State Approves Updated Gap Analysis	0 days	Fri 2/15/13	Fri 2/15/13
391	HIX3 - Gap Analysis Update Complete	0 days	Fri 2/15/13	Fri 2/15/13
392	HIX3 - Analysis and Definition Complete	0 days	Fri 2/15/13	Fri 2/15/13
393	HIX3 - Development	25 days	Mon 1/14/13	Fri 2/15/13
394	HIX3 - Design Sprint Software	15 days	Mon 1/14/13	Fri 2/1/13
395	HIX3 - Develop Functional Service Specifications	20 days	Mon 1/21/13	Fri 2/15/13
396	HIX3 - Develop Technical Service Specifications	20 days	Mon 1/21/13	Fri 2/15/13
397	HIX3 - Functional Services	15 days	Mon 1/21/13	Fri 2/8/13
398	HIX3 - Construct Functional Services	15 days	Mon 1/21/13	Fri 2/8/13
399	HIX3 - Develop Functional Services Test Cases	15 days	Mon 1/21/13	Fri 2/8/13
400	HIX3 - Unit Test Functional Services	15 days	Mon 1/21/13	Fri 2/8/13
401	HIX3 - Technical Services	15 days	Mon 1/21/13	Fri 2/8/13
402	HIX3 - Construct Data Services	15 days	Mon 1/21/13	Fri 2/8/13
403	HIX3 - Develop Data Services Test Cases	15 days	Mon 1/21/13	Fri 2/8/13
404	HIX3 - Unit Test Data Services	15 days	Mon 1/21/13	Fri 2/8/13
405	HIX3 - Construct Business Services	15 days	Mon 1/21/13	Fri 2/8/13
406	HIX3 - Develop Business Services Test Cases	15 days	Mon 1/21/13	Fri 2/8/13
407	HIX3 - Unit Test Business Services	15 days	Mon 1/21/13	Fri 2/8/13
408	HIX3 - Construct Enterprise Services	15 days	Mon 1/21/13	Fri 2/8/13
409	HIX3 - Develop Enterprise Services Test Cases	15 days	Mon 1/21/13	Fri 2/8/13
410	HIX3 - Unit Test Enterprise Services	15 days	Mon 1/21/13	Fri 2/8/13
411	HIX3 - Construct System Integration Services	15 days	Mon 1/21/13	Fri 2/8/13
412	HIX3 - Develop System Integration Services Test Cases	15 days	Mon 1/21/13	Fri 2/8/13
413	HIX3 - Unit Test System Integration Services	15 days	Mon 1/21/13	Fri 2/8/13
414	HIX3 - Business Intelligence Reporting Services	15 days	Mon 1/21/13	Fri 2/8/13
415	HIX3 - Construct Business Intelligence Reporting Services	15 days	Mon 1/21/13	Fri 2/8/13
416	HIX3 - Develop Business Intelligence Reporting Services Test Cases	15 days	Mon 1/21/13	Fri 2/8/13
417	HIX3 - Unit Test Business Intelligence Reporting Services	15 days	Mon 1/21/13	Fri 2/8/13
418	HIX3 - Deploy Software in Development	5 days	Mon 2/11/13	Fri 2/15/13
419	HIX3 - Conduct Sprint Software Code Review	3 days	Mon 2/11/13	Wed 2/13/13
420	HIX3 - Conduct Internal Sprint Review Meeting	1 day	Thu 2/14/13	Thu 2/14/13
421	HIX3 - Conduct Sprint Review Meeting With State	1 day	Fri 2/15/13	Fri 2/15/13
422	HIX3 - Conduct Sprint Retrospective	1 day	Fri 2/15/13	Fri 2/15/13
423	HIX3 - Sprint Development Complete	0 days	Fri 2/15/13	Fri 2/15/13
424	HIX3 - System Design Document Update	15 days	Mon 2/18/13	Fri 3/8/13
425	HIX3 - Update System Design Document	5 days	Mon 2/18/13	Fri 2/22/13
426	HIX3 - Submit Updated System Design Document for Review	0 days	Fri 2/22/13	Fri 2/22/13
427	HIX3 - State Reviews Updated System Design Document	5 days	Mon 2/25/13	Fri 3/1/13
428	HIX3 - Revise Updated System Design Document Based on State Review	2 days	Mon 3/4/13	Tue 3/5/13
429	HIX3 - Conduct Updated System Design Document Review With State	1 day	Wed 3/6/13	Wed 3/6/13
430	HIX3 - Prepare Updated System Design Document for State Approval	2 days	Thu 3/7/13	Fri 3/8/13

ID	Task Name	Duration	Start	Finish
431	HIX3 - Submit Updated System Design Document for State Approval	0 days	Fri 3/8/13	Fri 3/8/13
432	HIX3 - State Approves Updated System Design Document	0 days	Fri 3/8/13	Fri 3/8/13
433	HIX3 - System Design Document Update Complete	0 days	Fri 3/8/13	Fri 3/8/13
434	Sprint HIX3 Complete	0 days	Fri 3/8/13	Fri 3/8/13
435	Sprint HIX4	50 days	Mon 1/21/13	Fri 3/29/13
436	HIX4 - Solution Planning	5 days	Mon 1/21/13	Fri 1/25/13
437	HIX4 - Conduct Solution Planning Meeting With State	2 days	Mon 1/21/13	Tue 1/22/13
438	HIX4 - Update Solution Planning Document	5 days	Mon 1/21/13	Fri 1/25/13
439	HIX4 - Deliver Updated Solution Planning Document to State	1 day	Fri 1/25/13	Fri 1/25/13
440	HIX4 - Update Project Sessions Schedule	5 days	Mon 1/21/13	Fri 1/25/13
441	HIX4 - Deliver Updated Project Sessions Schedule to State	1 day	Fri 1/25/13	Fri 1/25/13
442	HIX4 - Solution Planning Complete	0 days	Fri 1/25/13	Fri 1/25/13
443	HIX4 - Analysis and Definition	35 days	Mon 1/28/13	Fri 3/15/13
444	HIX4 - Conduct Process Model Review Sessions	20 days	Mon 1/28/13	Fri 2/22/13
445	HIX4 - Conduct Detailed Business Architecture Sessions	20 days	Mon 1/28/13	Fri 2/22/13
446	HIX4 - Conduct Functional and Technical Requirement Elaboration	20 days	Mon 1/28/13	Fri 2/22/13
447	HIX4 - Requirements Validation Documentation Update	28 days	Wed 1/30/13	Fri 3/8/13
448	HIX4 - Update Requirements Traceability Matrix	18 days	Wed 1/30/13	Fri 2/22/13
449	HIX4 - Develop Business Rules Documentation	18 days	Wed 1/30/13	Fri 2/22/13
450	HIX4 - Develop Integrated Use Cases	18 days	Wed 1/30/13	Fri 2/22/13
451	HIX4 - Refine Detailed Process Models	18 days	Wed 1/30/13	Fri 2/22/13
452	HIX4 - Update Requirements Validation Documentation	18 days	Wed 1/30/13	Fri 2/22/13
453	HIX4 - Submit Updated Requirements Validation Documentation for Review	0 days	Fri 2/22/13	Fri 2/22/13
454	HIX4 - State Reviews Updated Requirements Validation Documentation	5 days	Mon 2/25/13	Fri 3/1/13
455	HIX4 - Revise Updated Requirements Validation Documentation Based on State Review	2 days	Mon 3/4/13	Tue 3/5/13
456	HIX4 - Conduct Updated Requirements Validation Documentation Review With State	1 day	Wed 3/6/13	Wed 3/6/13
457	HIX4 - Prepare Updated Requirements Validation Documentation For State Approval	2 days	Thu 3/7/13	Fri 3/8/13
458	HIX4 - Submit Updated Requirements Validation Documentation for State Approval	0 days	Fri 3/8/13	Fri 3/8/13
459	HIX4 - State Approves Updated Requirements Validation Documentation	0 days	Fri 3/8/13	Fri 3/8/13
460	HIX4 - Requirements Validation Documentation Update Complete	0 days	Fri 3/8/13	Fri 3/8/13
461	HIX4 - Gap Analysis Update	28 days	Wed 2/6/13	Fri 3/15/13
462	HIX4 - Update Gap Analysis	18 days	Wed 2/6/13	Fri 3/1/13
463	HIX4 - Submit Updated Gap Analysis for Review	0 days	Fri 3/1/13	Fri 3/1/13
464	HIX4 - State Reviews Updated Gap Analysis	5 days	Mon 3/4/13	Fri 3/8/13
465	HIX4 - Revise Updated Gap Analysis Based on State Review	2 days	Mon 3/11/13	Tue 3/12/13
466	HIX4 - Conduct Updated Gap Analysis Review With State	1 day	Wed 3/13/13	Wed 3/13/13
467	HIX4 - Prepare Updated Gap Analysis for State Approval	2 days	Thu 3/14/13	Fri 3/15/13
468	HIX4 - Submit Updated Gap Analysis for State Approval	0 days	Fri 3/15/13	Fri 3/15/13
469	HIX4 - State Approves Updated Gap Analysis	0 days	Fri 3/15/13	Fri 3/15/13
470	HIX4 - Gap Analysis Update Complete	0 days	Fri 3/15/13	Fri 3/15/13
471	HIX4 - Analysis and Definition Complete	0 days	Fri 3/15/13	Fri 3/15/13
472	HIX4 - Development	25 days	Mon 2/11/13	Fri 3/15/13
473	HIX4 - Design Sprint Software	15 days	Mon 2/11/13	Fri 3/1/13

ID	Task Name	Duration	Start	Finish
474	HIX4 - Develop Functional Service Specifications	20 days	Mon 2/11/13	Fri 3/8/13
475	HIX4 - Develop Technical Service Specifications	20 days	Mon 2/11/13	Fri 3/8/13
476	HIX4 - Functional Services	15 days	Mon 2/18/13	Fri 3/8/13
477	HIX4 - Construct Functional Services	15 days	Mon 2/18/13	Fri 3/8/13
478	HIX4 - Develop Functional Services Test Cases	15 days	Mon 2/18/13	Fri 3/8/13
479	HIX4 - Unit Test Functional Services	15 days	Mon 2/18/13	Fri 3/8/13
480	HIX4 - Technical Services	15 days	Mon 2/18/13	Fri 3/8/13
481	HIX4 - Construct Data Services	15 days	Mon 2/18/13	Fri 3/8/13
482	HIX4 - Develop Data Services Test Cases	15 days	Mon 2/18/13	Fri 3/8/13
483	HIX4 - Unit Test Data Services	15 days	Mon 2/18/13	Fri 3/8/13
484	HIX4 - Construct Business Services	15 days	Mon 2/18/13	Fri 3/8/13
485	HIX4 - Develop Business Services Test Cases	15 days	Mon 2/18/13	Fri 3/8/13
486	HIX4 - Unit Test Business Services	15 days	Mon 2/18/13	Fri 3/8/13
487	HIX4 - Construct Enterprise Services	15 days	Mon 2/18/13	Fri 3/8/13
488	HIX4 - Develop Enterprise Services Test Cases	15 days	Mon 2/18/13	Fri 3/8/13
489	HIX4 - Unit Test Enterprise Services	15 days	Mon 2/18/13	Fri 3/8/13
490	HIX4 - Construct System Integration Services	15 days	Mon 2/18/13	Fri 3/8/13
491	HIX4 - Develop System Integration Services Test Cases	15 days	Mon 2/18/13	Fri 3/8/13
492	HIX4 - Unit Test System Integration Services	15 days	Mon 2/18/13	Fri 3/8/13
493	HIX4 - Business Intelligence Reporting Services	15 days	Mon 2/18/13	Fri 3/8/13
494	HIX4 - Construct Business Intelligence Reporting Services	15 days	Mon 2/18/13	Fri 3/8/13
495	HIX4 - Develop Business Intelligence Reporting Services Test Cases	15 days	Mon 2/18/13	Fri 3/8/13
496	HIX4 - Unit Test Business Intelligence Reporting Services	15 days	Mon 2/18/13	Fri 3/8/13
497	HIX4 - Deploy Software in Development	5 days	Mon 3/11/13	Fri 3/15/13
498	HIX4 - Conduct Sprint Software Code Review	3 days	Mon 3/11/13	Wed 3/13/13
499	HIX4 - Conduct Internal Sprint Review Meeting	1 day	Thu 3/14/13	Thu 3/14/13
500	HIX4 - Conduct Sprint Review Meeting With State	1 day	Fri 3/15/13	Fri 3/15/13
501	HIX4 - Conduct Sprint Retrospective	1 day	Fri 3/15/13	Fri 3/15/13
502	HIX4 - Sprint Development Complete	0 days	Fri 3/15/13	Fri 3/15/13
503	HIX4 - System Design Document Update	15 days	Mon 3/11/13	Fri 3/29/13
504	HIX4 - Update System Design Document	5 days	Mon 3/11/13	Fri 3/15/13
505	HIX4 - Submit Updated System Design Document for Review	0 days	Fri 3/15/13	Fri 3/15/13
506	HIX4 - State Reviews Updated System Design Document	5 days	Mon 3/18/13	Fri 3/22/13
507	HIX4 - Revise Updated System Design Document Based on State Review	2 days	Mon 3/25/13	Tue 3/26/13
508	HIX4 - Conduct Updated System Design Document Review With State	1 day	Wed 3/27/13	Wed 3/27/13
509	HIX4 - Prepare Updated System Design Document for State Approval	2 days	Thu 3/28/13	Fri 3/29/13
510	HIX4 - Submit Updated System Design Document for State Approval	0 days	Fri 3/29/13	Fri 3/29/13
511	HIX4 - State Approves Updated System Design Document	0 days	Fri 3/29/13	Fri 3/29/13
512	HIX4 - System Design Document Update Complete	0 days	Fri 3/29/13	Fri 3/29/13
513	Sprint HIX4 Complete	0 days	Fri 3/29/13	Fri 3/29/13
514	Sprint HIX5	50 days	Mon 2/18/13	Fri 4/26/13
515	HIX5 - Solution Planning	5 days	Mon 2/18/13	Fri 2/22/13
516	HIX5 - Conduct Solution Planning Meeting With State	2 days	Mon 2/18/13	Tue 2/19/13

ID	Task Name	Duration	Start	Finish
517	HIX5 - Update Solution Planning Document	5 days	Mon 2/18/13	Fri 2/22/13
518	HIX5 - Deliver Updated Solution Planning Document to State	1 day	Fri 2/22/13	Fri 2/22/13
519	HIX5 - Update Project Sessions Schedule	5 days	Mon 2/18/13	Fri 2/22/13
520	HIX5 - Deliver Updated Project Sessions Schedule to State	1 day	Fri 2/22/13	Fri 2/22/13
521	HIX5 - Solution Planning Complete	0 days	Fri 2/22/13	Fri 2/22/13
522	HIX5 - Analysis and Definition	35 days	Mon 2/25/13	Fri 4/12/13
523	HIX5 - Conduct Process Model Review Sessions	20 days	Mon 2/25/13	Fri 3/22/13
524	HIX5 - Conduct Detailed Business Architecture Sessions	20 days	Mon 2/25/13	Fri 3/22/13
525	HIX5 - Conduct Functional and Technical Requirement Elaboration	20 days	Mon 2/25/13	Fri 3/22/13
526	HIX5 - Requirements Validation Documentation Update	28 days	Wed 2/27/13	Fri 4/5/13
527	HIX5 - Update Requirements Traceability Matrix	18 days	Wed 2/27/13	Fri 3/22/13
528	HIX5 - Develop Business Rules Documentation	18 days	Wed 2/27/13	Fri 3/22/13
529	HIX5 - Develop Integrated Use Cases	18 days	Wed 2/27/13	Fri 3/22/13
530	HIX5 - Refine Detailed Process Models	18 days	Wed 2/27/13	Fri 3/22/13
531	HIX5 - Update Requirements Validation Documentation	18 days	Wed 2/27/13	Fri 3/22/13
532	HIX5 - Submit Updated Requirements Validation Documentation for Review	0 days	Fri 3/22/13	Fri 3/22/13
533	HIX5 - State Reviews Updated Requirements Validation Documentation	5 days	Mon 3/25/13	Fri 3/29/13
534	HIX5 - Revise Updated Requirements Validation Documentation Based on State Review	2 days	Mon 4/1/13	Tue 4/2/13
535	HIX5 - Conduct Updated Requirements Validation Documentation Review With State	1 day	Wed 4/3/13	Wed 4/3/13
536	HIX5 - Prepare Updated Requirements Validation Documentation For State Approval	2 days	Thu 4/4/13	Fri 4/5/13
537	HIX5 - Submit Updated Requirements Validation Documentation for State Approval	0 days	Fri 4/5/13	Fri 4/5/13
538	HIX5 - State Approves Updated Requirements Validation Documentation	0 days	Fri 4/5/13	Fri 4/5/13
539	HIX5 - Requirements Validation Documentation Update Complete	0 days	Fri 4/5/13	Fri 4/5/13
540	HIX5 - Gap Analysis Update	28 days	Wed 3/6/13	Fri 4/12/13
541	HIX5 - Update Gap Analysis	18 days	Wed 3/6/13	Fri 3/29/13
542	HIX5 - Submit Updated Gap Analysis for Review	0 days	Fri 3/29/13	Fri 3/29/13
543	HIX5 - State Reviews Updated Gap Analysis	5 days	Mon 4/1/13	Fri 4/5/13
544	HIX5 - Revise Updated Gap Analysis Based on State Review	2 days	Mon 4/8/13	Tue 4/9/13
545	HIX5 - Conduct Updated Gap Analysis Review With State	1 day	Wed 4/10/13	Wed 4/10/13
546	HIX5 - Prepare Updated Gap Analysis for State Approval	2 days	Thu 4/11/13	Fri 4/12/13
547	HIX5 - Submit Updated Gap Analysis for State Approval	0 days	Fri 4/12/13	Fri 4/12/13
548	HIX5 - State Approves Updated Gap Analysis	0 days	Fri 4/12/13	Fri 4/12/13
549	HIX5 - Gap Analysis Update Complete	0 days	Fri 4/12/13	Fri 4/12/13
550	HIX5 - Analysis and Definition Complete	0 days	Fri 4/12/13	Fri 4/12/13
551	HIX5 - Development	25 days	Mon 3/11/13	Fri 4/12/13
552	HIX5 - Design Sprint Software	15 days	Mon 3/11/13	Fri 3/29/13
553	HIX5 - Develop Functional Service Specifications	20 days	Mon 3/11/13	Fri 4/5/13
554	HIX5 - Develop Technical Service Specifications	20 days	Mon 3/11/13	Fri 4/5/13
555	HIX5 - Functional Services	15 days	Mon 3/18/13	Fri 4/5/13
556	HIX5 - Construct Functional Services	15 days	Mon 3/18/13	Fri 4/5/13
557	HIX5 - Develop Functional Services Test Cases	15 days	Mon 3/18/13	Fri 4/5/13
558	HIX5 - Unit Test Functional Services	15 days	Mon 3/18/13	Fri 4/5/13
559	HIX5 - Technical Services	15 days	Mon 3/18/13	Fri 4/5/13

ID	Task Name	Duration	Start	Finish
560	HIX5 - Construct Data Services	15 days	Mon 3/18/13	Fri 4/5/13
561	HIX5 - Develop Data Services Test Cases	15 days	Mon 3/18/13	Fri 4/5/13
562	HIX5 - Unit Test Data Services	15 days	Mon 3/18/13	Fri 4/5/13
563	HIX5 - Construct Business Services	15 days	Mon 3/18/13	Fri 4/5/13
564	HIX5 - Develop Business Services Test Cases	15 days	Mon 3/18/13	Fri 4/5/13
565	HIX5 - Unit Test Business Services	15 days	Mon 3/18/13	Fri 4/5/13
566	HIX5 - Construct Enterprise Services	15 days	Mon 3/18/13	Fri 4/5/13
567	HIX5 - Develop Enterprise Services Test Cases	15 days	Mon 3/18/13	Fri 4/5/13
568	HIX5 - Unit Test Enterprise Services	15 days	Mon 3/18/13	Fri 4/5/13
569	HIX5 - Construct System Integration Services	15 days	Mon 3/18/13	Fri 4/5/13
570	HIX5 - Develop System Integration Services Test Cases	15 days	Mon 3/18/13	Fri 4/5/13
571	HIX5 - Unit Test System Integration Services	15 days	Mon 3/18/13	Fri 4/5/13
572	HIX5 - Business Intelligence Reporting Services	15 days	Mon 3/18/13	Fri 4/5/13
573	HIX5 - Construct Business Intelligence Reporting Services	15 days	Mon 3/18/13	Fri 4/5/13
574	HIX5 - Develop Business Intelligence Reporting Services Test Cases	15 days	Mon 3/18/13	Fri 4/5/13
575	HIX5 - Unit Test Business Intelligence Reporting Services	15 days	Mon 3/18/13	Fri 4/5/13
576	HIX5 - Deploy Software in Development	5 days	Mon 4/8/13	Fri 4/12/13
577	HIX5 - Conduct Sprint Software Code Review	3 days	Mon 4/8/13	Wed 4/10/13
578	HIX5 - Conduct Internal Sprint Review Meeting	1 day	Thu 4/11/13	Thu 4/11/13
579	HIX5 - Conduct Sprint Review Meeting With State	1 day	Fri 4/12/13	Fri 4/12/13
580	HIX5 - Conduct Sprint Retrospective	1 day	Fri 4/12/13	Fri 4/12/13
581	HIX5 - Sprint Development Complete	0 days	Fri 4/12/13	Fri 4/12/13
582	HIX5 - System Design Document Update	15 days	Mon 4/8/13	Fri 4/26/13
583	HIX5 - Update System Design Document	5 days	Mon 4/8/13	Fri 4/12/13
584	HIX5 - Submit Updated System Design Document for Review	0 days	Fri 4/12/13	Fri 4/12/13
585	HIX5 - State Reviews Updated System Design Document	5 days	Mon 4/15/13	Fri 4/19/13
586	HIX5 - Revise Updated System Design Document Based on State Review	2 days	Mon 4/22/13	Tue 4/23/13
587	HIX5 - Conduct Updated System Design Document Review With State	1 day	Wed 4/24/13	Wed 4/24/13
588	HIX5 - Prepare Updated System Design Document for State Approval	2 days	Thu 4/25/13	Fri 4/26/13
589	HIX5 - Submit Updated System Design Document for State Approval	0 days	Fri 4/26/13	Fri 4/26/13
590	HIX5 - State Approves Updated System Design Document	0 days	Fri 4/26/13	Fri 4/26/13
591	HIX5 - System Design Document Update Complete	0 days	Fri 4/26/13	Fri 4/26/13
592	Sprint HIX5 Complete	0 days	Fri 4/26/13	Fri 4/26/13
593	Sprint HIX6	50 days	Mon 3/18/13	Fri 5/24/13
594	HIX6 - Solution Planning	5 days	Mon 3/18/13	Fri 3/22/13
595	HIX6 - Conduct Solution Planning Meeting With State	2 days	Mon 3/18/13	Tue 3/19/13
596	HIX6 - Update Solution Planning Document	5 days	Mon 3/18/13	Fri 3/22/13
597	HIX6 - Deliver Updated Solution Planning Document to State	1 day	Fri 3/22/13	Fri 3/22/13
598	HIX6 - Update Project Sessions Schedule	5 days	Mon 3/18/13	Fri 3/22/13
599	HIX6 - Deliver Updated Project Sessions Schedule to State	1 day	Fri 3/22/13	Fri 3/22/13
600	HIX6 - Solution Planning Complete	0 days	Fri 3/22/13	Fri 3/22/13
601	HIX6 - Analysis and Definition	35 days	Mon 3/25/13	Fri 5/10/13
602	HIX6 - Conduct Process Model Review Sessions	20 days	Mon 3/25/13	Fri 4/19/13

ID	Task Name	Duration	Start	Finish
603	HIX6 - Conduct Detailed Business Architecture Sessions	20 days	Mon 3/25/13	Fri 4/19/13
604	HIX6 - Conduct Functional and Technical Requirement Elaboration	20 days	Mon 3/25/13	Fri 4/19/13
605	HIX6 - Requirements Validation Documentation Update	28 days	Wed 3/27/13	Fri 5/3/13
606	HIX6 - Update Requirements Traceability Matrix	18 days	Wed 3/27/13	Fri 4/19/13
607	HIX6 - Develop Business Rules Documentation	18 days	Wed 3/27/13	Fri 4/19/13
608	HIX6 - Develop Integrated Use Cases	18 days	Wed 3/27/13	Fri 4/19/13
609	HIX6 - Refine Detailed Process Models	18 days	Wed 3/27/13	Fri 4/19/13
610	HIX6 - Update Requirements Validation Documentation	18 days	Wed 3/27/13	Fri 4/19/13
611	HIX6 - Submit Updated Requirements Validation Documentation for Review	0 days	Fri 4/19/13	Fri 4/19/13
612	HIX6 - State Reviews Updated Requirements Validation Documentation	5 days	Mon 4/22/13	Fri 4/26/13
613	HIX6 - Revise Updated Requirements Validation Documentation Based on State Review	2 days	Mon 4/29/13	Tue 4/30/13
614	HIX6 - Conduct Updated Requirements Validation Documentation Review With State	1 day	Wed 5/1/13	Wed 5/1/13
615	HIX6 - Prepare Updated Requirements Validation Documentation For State Approval	2 days	Thu 5/2/13	Fri 5/3/13
616	HIX6 - Submit Updated Requirements Validation Documentation for State Approval	0 days	Fri 5/3/13	Fri 5/3/13
617	HIX6 - State Approves Updated Requirements Validation Documentation	0 days	Fri 5/3/13	Fri 5/3/13
618	HIX6 - Requirements Validation Documentation Update Complete	0 days	Fri 5/3/13	Fri 5/3/13
619	HIX6 - Gap Analysis Update	28 days	Wed 4/3/13	Fri 5/10/13
620	HIX6 - Update Gap Analysis	18 days	Wed 4/3/13	Fri 4/26/13
621	HIX6 - Submit Updated Gap Analysis for Review	0 days	Fri 4/26/13	Fri 4/26/13
622	HIX6 - State Reviews Updated Gap Analysis	5 days	Mon 4/29/13	Fri 5/3/13
623	HIX6 - Revise Updated Gap Analysis Based on State Review	2 days	Mon 5/6/13	Tue 5/7/13
624	HIX6 - Conduct Updated Gap Analysis Review With State	1 day	Wed 5/8/13	Wed 5/8/13
625	HIX6 - Prepare Updated Gap Analysis for State Approval	2 days	Thu 5/9/13	Fri 5/10/13
626	HIX6 - Submit Updated Gap Analysis for State Approval	0 days	Fri 5/10/13	Fri 5/10/13
627	HIX6 - State Approves Updated Gap Analysis	0 days	Fri 5/10/13	Fri 5/10/13
628	HIX6 - Gap Analysis Update Complete	0 days	Fri 5/10/13	Fri 5/10/13
629	HIX6 - Analysis and Definition Complete	0 days	Fri 5/10/13	Fri 5/10/13
630	HIX6 - Development	25 days	Mon 4/8/13	Fri 5/10/13
631	HIX6 - Design Sprint Software	15 days	Mon 4/8/13	Fri 4/26/13
632	HIX6 - Develop Functional Service Specifications	20 days	Mon 4/8/13	Fri 5/3/13
633	HIX6 - Develop Technical Service Specifications	20 days	Mon 4/8/13	Fri 5/3/13
634	HIX6 - Functional Services	15 days	Mon 4/15/13	Fri 5/3/13
635	HIX6 - Construct Functional Services	15 days	Mon 4/15/13	Fri 5/3/13
636	HIX6 - Develop Functional Services Test Cases	15 days	Mon 4/15/13	Fri 5/3/13
637	HIX6 - Unit Test Functional Services	15 days	Mon 4/15/13	Fri 5/3/13
638	HIX6 - Technical Services	15 days	Mon 4/15/13	Fri 5/3/13
639	HIX6 - Construct Data Services	15 days	Mon 4/15/13	Fri 5/3/13
640	HIX6 - Develop Data Services Test Cases	15 days	Mon 4/15/13	Fri 5/3/13
641	HIX6 - Unit Test Data Services	15 days	Mon 4/15/13	Fri 5/3/13
642	HIX6 - Construct Business Services	15 days	Mon 4/15/13	Fri 5/3/13
643	HIX6 - Develop Business Services Test Cases	15 days	Mon 4/15/13	Fri 5/3/13
644	HIX6 - Unit Test Business Services	15 days	Mon 4/15/13	Fri 5/3/13
645	HIX6 - Construct Enterprise Services	15 days	Mon 4/15/13	Fri 5/3/13

ID	Task Name	Duration	Start	Finish
646	HIX6 - Develop Enterprise Services Test Cases	15 days	Mon 4/15/13	Fri 5/3/13
647	HIX6 - Unit Test Enterprise Services	15 days	Mon 4/15/13	Fri 5/3/13
648	HIX6 - Construct System Integration Services	15 days	Mon 4/15/13	Fri 5/3/13
649	HIX6 - Develop System Integration Services Test Cases	15 days	Mon 4/15/13	Fri 5/3/13
650	HIX6 - Unit Test System Integration Services	15 days	Mon 4/15/13	Fri 5/3/13
651	HIX6 - Business Intelligence Reporting Services	15 days	Mon 4/15/13	Fri 5/3/13
652	HIX6 - Construct Business Intelligence Reporting Services	15 days	Mon 4/15/13	Fri 5/3/13
653	HIX6 - Develop Business Intelligence Reporting Services Test Cases	15 days	Mon 4/15/13	Fri 5/3/13
654	HIX6 - Unit Test Business Intelligence Reporting Services	15 days	Mon 4/15/13	Fri 5/3/13
655	HIX6 - Deploy Software in Development	5 days	Mon 5/6/13	Fri 5/10/13
656	HIX6 - Conduct Sprint Software Code Review	3 days	Mon 5/6/13	Wed 5/8/13
657	HIX6 - Conduct Internal Sprint Review Meeting	1 day	Thu 5/9/13	Thu 5/9/13
658	HIX6 - Conduct Sprint Review Meeting With State	1 day	Fri 5/10/13	Fri 5/10/13
659	HIX6 - Conduct Sprint Retrospective	1 day	Fri 5/10/13	Fri 5/10/13
660	HIX6 - Sprint Development Complete	0 days	Fri 5/10/13	Fri 5/10/13
661	HIX6 - System Design Document Update	15 days	Mon 5/6/13	Fri 5/24/13
662	HIX6 - Update System Design Document	5 days	Mon 5/6/13	Fri 5/10/13
663	HIX6 - Submit Updated System Design Document for Review	0 days	Fri 5/10/13	Fri 5/10/13
664	HIX6 - State Reviews Updated System Design Document	5 days	Mon 5/13/13	Fri 5/17/13
665	HIX6 - Revise Updated System Design Document Based on State Review	2 days	Mon 5/20/13	Tue 5/21/13
666	HIX6 - Conduct Updated System Design Document Review With State	1 day	Wed 5/22/13	Wed 5/22/13
667	HIX6 - Prepare Updated System Design Document for State Approval	2 days	Thu 5/23/13	Fri 5/24/13
668	HIX6 - Submit Updated System Design Document for State Approval	0 days	Fri 5/24/13	Fri 5/24/13
669	HIX6 - State Approves Updated System Design Document	0 days	Fri 5/24/13	Fri 5/24/13
670	HIX6 - System Design Document Update Complete	0 days	Fri 5/24/13	Fri 5/24/13
671	Sprint HIX6 Complete	0 days	Fri 5/24/13	Fri 5/24/13
672	Development Sprints Complete	0 days	Fri 5/24/13	Fri 5/24/13
673	Software Configuration & Development Complete	0 days	Fri 5/24/13	Fri 5/24/13
674	System Configuration Complete	0 days	Fri 5/24/13	Fri 5/24/13
675	System Testing	225 days	Mon 10/22/12	Mon 9/9/13
676	Testing Plan	39 days	Mon 10/22/12	Fri 12/14/12
677	Conduct Test Plan Planning Meeting With State	1 day	Mon 10/22/12	Mon 10/22/12
678	Develop Testing Plan DDD	3 days	Tue 10/23/12	Thu 10/25/12
679	Conduct Review of Testing Plan DDD With State	1 day	Fri 10/26/12	Fri 10/26/12
680	Develop Testing Plan	18 days	Mon 10/29/12	Wed 11/21/12
681	Review Draft Testing Plan for Quality Assurance	1 day	Fri 11/23/12	Fri 11/23/12
682	Submit Draft Testing Plan for Review	0 days	Fri 11/23/12	Fri 11/23/12
683	State Reviews Testing Plan	10 days	Mon 11/26/12	Fri 12/7/12
684	Revise Testing Plan Based on State Review	2 days	Mon 12/10/12	Tue 12/11/12
685	Conduct Testing Plan Review With State	1 day	Wed 12/12/12	Wed 12/12/12
686	Prepare Final Testing Plan	2 days	Thu 12/13/12	Fri 12/14/12
687	Submit Final Testing Plan for Approval	0 days	Fri 12/14/12	Fri 12/14/12
688	State Approves Testing Plan	0 days	Fri 12/14/12	Fri 12/14/12

ID	Task Name	Duration	Start	Finish
689	Testing Plan Complete	0 days	Fri 12/14/12	Fri 12/14/12
690	Integration Testing	54 days	Mon 4/15/13	Fri 6/28/13
691	Create Integration Test Cases	20 days	Mon 4/15/13	Fri 5/10/13
692	Plan Integration Tests	9 days	Mon 4/15/13	Thu 4/25/13
693	Conduct Integration Tests	24 days	Mon 5/13/13	Fri 6/14/13
694	Resolve Integration Test Issues	29 days	Mon 5/13/13	Fri 6/21/13
695	Create Integration Test Results Document	5 days	Mon 6/24/13	Fri 6/28/13
696	Deliver Integration Test Results Document	0 days	Fri 6/28/13	Fri 6/28/13
697	Integration Testing Complete	0 days	Fri 6/28/13	Fri 6/28/13
698	Load Testing	38 days	Mon 5/13/13	Fri 7/5/13
699	Plan Load Tests	5 days	Mon 5/13/13	Fri 5/17/13
700	Prepare for Load Tests	10 days	Mon 5/20/13	Mon 6/3/13
701	Conduct Load Tests	5 days	Mon 6/17/13	Fri 6/21/13
702	Resolve Load Test Issues	10 days	Mon 6/17/13	Fri 6/28/13
703	Create Load Test Results Document	4 days	Mon 7/1/13	Fri 7/5/13
704	Deliver Load Test Results Document	0 days	Fri 7/5/13	Fri 7/5/13
705	Load Testing Complete	0 days	Fri 7/5/13	Fri 7/5/13
706	User Acceptance Testing	54 days	Mon 6/24/13	Mon 9/9/13
707	Create User Acceptance Test Cases	19 days	Mon 6/24/13	Fri 7/19/13
708	Plan User Acceptance Tests	5 days	Mon 6/24/13	Fri 6/28/13
709	Conduct User Acceptance Tests	39 days	Mon 7/1/13	Fri 8/23/13
710	Resolve User Acceptance Test Issues	44 days	Mon 7/1/13	Fri 8/30/13
711	Create User Acceptance Test Results Document	5 days	Tue 9/3/13	Mon 9/9/13
712	Deliver User Acceptance Test Results Document	0 days	Mon 9/9/13	Mon 9/9/13
713	User Acceptance Testing Complete	0 days	Mon 9/9/13	Mon 9/9/13
714	System Testing Complete	0 days	Mon 9/9/13	Mon 9/9/13
715	System Deployment	187 days	Mon 1/7/13	Fri 9/27/13
716	Data Conversion Plan	60 days	Mon 1/7/13	Fri 3/29/13
717	Conduct Data Conversion Plan Planning Meeting With State	1 day	Mon 1/7/13	Mon 1/7/13
718	Develop Data Conversion Plan DDD	3 days	Tue 1/8/13	Thu 1/10/13
719	Conduct Review of Data Conversion Planl DDD With State	1 day	Fri 1/11/13	Fri 1/11/13
720	Develop Data Conversion Plan	38 days	Mon 1/14/13	Wed 3/6/13
721	Review Draft Data Conversion Plan for Quality Assurance	2 days	Thu 3/7/13	Fri 3/8/13
722	Submit Draft Data Conversion Plan for Review	0 days	Fri 3/8/13	Fri 3/8/13
723	State Reviews Data Conversion Plan	10 days	Mon 3/11/13	Fri 3/22/13
724	Revise Data Conversion Planl Based on State Review	2 days	Mon 3/25/13	Tue 3/26/13
725	Conduct Data Conversion Plan Review With State	1 day	Wed 3/27/13	Wed 3/27/13
726	Prepare Final Data Conversion Plan	2 days	Thu 3/28/13	Fri 3/29/13
727	Submit Final Data Conversion Planl for Approval	0 days	Fri 3/29/13	Fri 3/29/13
728	State Approves Data Conversion Plan	0 days	Fri 3/29/13	Fri 3/29/13
729	Data Conversion Plan Complete	0 days	Fri 3/29/13	Fri 3/29/13
730	System Documentation	73 days	Mon 4/29/13	Fri 8/9/13
731	User Manual	68 days	Mon 5/6/13	Fri 8/9/13

ID	Task Name	Duration	Start	Finish
732	Conduct User Manual Planning Meeting With State	1 day	Mon 5/6/13	Mon 5/6/13
733	Develop User Manual DDD	3 days	Tue 5/7/13	Thu 5/9/13
734	Conduct Review of User Manual DDD With State	1 day	Fri 5/10/13	Fri 5/10/13
735	Develop User Manual	46 days	Mon 5/13/13	Wed 7/17/13
736	Review Draft User Manual for Quality Assurance	2 days	Thu 7/18/13	Fri 7/19/13
737	Submit Draft User Manual for Review	0 days	Fri 7/19/13	Fri 7/19/13
738	State Reviews User Manual	10 days	Mon 7/22/13	Fri 8/2/13
739	Revise User Manual Based on State Review	2 days	Mon 8/5/13	Tue 8/6/13
740	Conduct User Manual Review With State	1 day	Wed 8/7/13	Wed 8/7/13
741	Prepare Final User Manual	2 days	Thu 8/8/13	Fri 8/9/13
742	Submit Final User Manual for Approval	0 days	Fri 8/9/13	Fri 8/9/13
743	State Approves User Manual	0 days	Fri 8/9/13	Fri 8/9/13
744	User Manual Complete	0 days	Fri 8/9/13	Fri 8/9/13
745	Technical Manual	53 days	Mon 4/29/13	Fri 7/12/13
746	Conduct Technical Manual Planning Meeting With State	1 day	Mon 4/29/13	Mon 4/29/13
747	Develop Technical Manual DDD	4 days	Tue 4/30/13	Fri 5/3/13
748	Conduct Review of Technical Manual DDD With State	2 days	Mon 5/6/13	Tue 5/7/13
749	Develop Technical Manual	30 days	Wed 5/8/13	Wed 6/19/13
750	Review Draft Technical Manual for Quality Assurance	1 day	Thu 6/20/13	Thu 6/20/13
751	Submit Draft Technical Manual for Review	0 days	Thu 6/20/13	Thu 6/20/13
752	State Reviews Technical Manual	10 days	Fri 6/21/13	Fri 7/5/13
753	Revise Technical Manual Based on State Review	2 days	Mon 7/8/13	Tue 7/9/13
754	Conduct Technical Manual Review With State	1 day	Wed 7/10/13	Wed 7/10/13
755	Prepare Final Technical Manual	2 days	Thu 7/11/13	Fri 7/12/13
756	Submit Final Technical Manual for Approval	0 days	Fri 7/12/13	Fri 7/12/13
757	State Approves Technical Manual	0 days	Fri 7/12/13	Fri 7/12/13
758	Technical Manual Complete	0 days	Fri 7/12/13	Fri 7/12/13
759	Knowledge Transfer	68 days	Mon 5/13/13	Fri 8/16/13
760	Knowledge Transfer Plan	43 days	Mon 5/13/13	Fri 7/12/13
761	Conduct Knowledge Transfer Plan Planning Meeting With State	1 day	Mon 5/13/13	Mon 5/13/13
762	Develop Knowledge Transfer Plan DDD	3 days	Tue 5/14/13	Thu 5/16/13
763	Conduct Review of Knowledge Transfer Plan DDD With State	1 day	Fri 5/17/13	Fri 5/17/13
764	Develop Knowledge Transfer Plan	22 days	Mon 5/20/13	Wed 6/19/13
765	Review Draft Knowledge Transfer Plan for Quality Assurance	1 day	Thu 6/20/13	Thu 6/20/13
766	Submit Draft Knowledge Transfer Plan for Review	0 days	Thu 6/20/13	Thu 6/20/13
767	State Reviews Knowledge Transfer Plan	10 days	Fri 6/21/13	Fri 7/5/13
768	Revise Knowledge Transfer Plan Based on State Review	2 days	Mon 7/8/13	Tue 7/9/13
769	Conduct Knowledge Transfer Plan Review With State	1 day	Wed 7/10/13	Wed 7/10/13
770	Prepare Final Knowledge Transfer Plan	2 days	Thu 7/11/13	Fri 7/12/13
771	Submit Final Knowledge Transfer Plan for Approval	0 days	Fri 7/12/13	Fri 7/12/13
772	State Approves Knowledge Transfer Plan	0 days	Fri 7/12/13	Fri 7/12/13
773	Knowledge Transfer Plan Complete	0 days	Fri 7/12/13	Fri 7/12/13
774	Knowledge Transfer Execution	25 days	Mon 7/15/13	Fri 8/16/13

ID	Task Name	Duration	Start	Finish
775	Conduct Knowledge Transfer Class Planning Meeting with State	1 day	Mon 7/15/13	Mon 7/15/13
776	Develop Knowledge Transfer Class Schedule	3 days	Tue 7/16/13	Thu 7/18/13
777	Review Knowledge Transfer Class Schedule With State	1 day	Fri 7/19/13	Fri 7/19/13
778	Develop Knowledge Transfer Materials	15 days	Mon 7/22/13	Fri 8/9/13
779	Conduct Knowledge Transfer Classes	5 days	Mon 8/12/13	Fri 8/16/13
780	Knowledge Transfer Complete	0 days	Fri 8/16/13	Fri 8/16/13
781	Implementation Support	19 days	Tue 9/3/13	Fri 9/27/13
782	Collaborate With State for Deployment of System in Production	19 days	Tue 9/3/13	Fri 9/27/13
783	Conduct Implementation Schedule Planning Meeting With State	1 day	Tue 9/3/13	Tue 9/3/13
784	Develop Implementation Schedule	2 days	Wed 9/4/13	Thu 9/5/13
785	Review Implementation Schedule With State	1 day	Fri 9/6/13	Fri 9/6/13
786	Revise Implementation Schedule	1 day	Mon 9/9/13	Mon 9/9/13
787	Conduct Daily Implementation Status Meeting	14 days	Tue 9/10/13	Fri 9/27/13
788	Prepare Daily Implementation Status Report	14 days	Tue 9/10/13	Fri 9/27/13
789	Deliver Daily Implementation Status Report	1 day	Fri 9/27/13	Fri 9/27/13
790	Implementation Support Complete	0 days	Fri 9/27/13	Fri 9/27/13
791	Disaster Recovery	44 days	Mon 7/1/13	Fri 8/30/13
792	Infrastructure Disaster Recovery	24 days	Mon 7/1/13	Fri 8/2/13
793	Provide Recommendations on Infrastructure Disaster Recovery	24 days	Mon 7/1/13	Fri 8/2/13
794	Solution Disaster Recovery	44 days	Mon 7/1/13	Fri 8/30/13
795	Conduct Solution Disaster Recovery Plan Planning Meeting With State	1 day	Mon 7/1/13	Mon 7/1/13
796	Develop Solution Disaster Recovery Plan DDD	2 days	Tue 7/2/13	Wed 7/3/13
797	Conduct Review of Solution Disaster Recovery Plan DDD With State	1 day	Fri 7/5/13	Fri 7/5/13
798	Develop Solution Disaster Recovery Plan	18 days	Mon 7/8/13	Wed 7/31/13
799	Review Draft Solution Disaster Recovery Plan for Quality Assurance	2 days	Thu 8/1/13	Fri 8/2/13
800	Submit Draft Solution Disaster Recovery Plan for Review	0 days	Fri 8/2/13	Fri 8/2/13
801	State Reviews Solution Disaster Recovery Plan	10 days	Mon 8/5/13	Fri 8/16/13
802	Revise Solution Disaster Recovery Plan Based on State Review	2 days	Mon 8/19/13	Tue 8/20/13
803	Conduct Solution Disaster Recovery Plan Review With State	1 day	Wed 8/21/13	Wed 8/21/13
804	Prepare Final Knowledge Transfer Plan	2 days	Thu 8/22/13	Fri 8/23/13
805	Submit Final Solution Disaster Recovery Plan for Approval	0 days	Fri 8/23/13	Fri 8/23/13
806	State Approves Solution Disaster Recovery Plan	0 days	Fri 8/23/13	Fri 8/23/13
807	Test Solution Disaster Recovery Plan	5 days	Mon 8/26/13	Fri 8/30/13
808	Solution Disaster Recovery Complete	0 days	Fri 8/30/13	Fri 8/30/13
809	Disaster Recovery Complete	0 days	Fri 8/30/13	Fri 8/30/13
810	System Deployment Complete	0 days	Fri 9/27/13	Fri 9/27/13
811	System Go-Live	0 days	Fri 9/27/13	Fri 9/27/13
812	Post Implementation Support	20 days	Mon 9/30/13	Fri 10/25/13
813	Conduct Daily Post Implementation Status Meeting	20 days	Mon 9/30/13	Fri 10/25/13
814	Prepare Daily Post Implementation Status Report	20 days	Mon 9/30/13	Fri 10/25/13
815	Deliver Post Implementation Status Reports	1 day	Fri 10/25/13	Fri 10/25/13
816	Post Implementation Support Complete	0 days	Fri 10/25/13	Fri 10/25/13
817	Minnesota Health Insurance Exchange Project Complete	0 days	Fri 10/25/13	Fri 10/25/13