
Board of Directors Meeting
July 20, 2015

Discussion slides



Agenda
 Welcome
 Consumer story – Allan Overland, Sturgeon Lake (via phone)
 Public comment
 Administrative items

 Approve June 17 meeting minutes
 County update – Marti Fischbach, Dakota County; Stacy Hennen, Grant 

County
 CEO report
 IT update
 Fiscal Year 2016 Budget Presentation
 Wrap up and any new business
 Adjourn – next meeting is August 12
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Consumer Story

 Allan Overland, Sturgeon Lake (via phone)
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Public Comment

 Please sign up for public comment at back table
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Administrative Items

 Approve June 17 meeting minutes
 County update – Marti Fischbach, Dakota County; Stacy Hennen, 

Grant County
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CEO Report

 Enrollments as of EOD July 14, 2015, and since 
November 15, 2014:
 QHP 67,966
 Medical Assistance 186,376
 MinnesotaCare 51,680
 TOTAL 306,022
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Work Currently Underway

Work in Planning Phase

Work Scheduled for 
Scoping/Planning 

Open Enrollment
Nov. 1-Jan 31

Work Completed

March Sept. Dec.MayApril

July 17, 2015 – Rev. 2

June July Aug.

Work Incomplete

Federal Hub Service 
Upgrade (VLP)

Public Programs 
Renewal 
Functionality

System Defect Fixes

Enrollment System
of Record Fixes

Finance System Fixes

Cost-Effective
determination logic 
change  

Case generation 
functionality fix-
Product
Development Case  

Enrollment data to 
carriers 
Phase 1
Previously scheduled 
for May

Life Event Entry Phase 1 (1 
of 5 high priority items) 

- “Add Coverage”

Caseworker functionality 
simplification Phase 1 (task 
management)

Enrollment data to carriers 
Phase 2

Enhanced MA and BHP 
Renewal Functionality  
Phase 1

Eligibility Software Product 
Upgrade
(IBM 6.0.5.7)

System Defect Fixes

Life Event Entry Phase 1 (1 
of 5 high priority items) 

- “Add Coverage”

Life Event Entry Phase 2 
(2 high priority items)

- “Add Household 
Member”
- “Remove Household 
Member”

Caseworker functionality 
simplification Phase 2 (task 
management/UI 
simplification)

Enrollment  data to carriers 
Phase 3

Enhanced MA and 
BHP Renewal 
Functionality  
Phase 2

Usability Enhancements 
Phase 1 

Safe at Home

System Defect Fixes

QHP Renewals and Open
Enrollment

Security Enhancement: 
Multi-Factor Authentication  
– Pilot

Enrollment data to 
carriers Phase 4

Usability Enhancements 
Phase 2 

Reporting Functionality  
Phase 1

MNsure MMIS Interface 
Functionality Package

Navigator/Broker Portal 
Phase 1

Fed Hub Upgrade Fix

Infrastructure 
Improvements 
Phase 1

PRISM
Interface 

Reporting Functionality 
Phase 2

MinnesotaCare Payment 
Processing

Security Enhancement: 
Multi-Factor Authentication 
– Full Implementation

Improvements to client 
eligibility processing
(Effective dates)

Citizen/Worker Portal 
Integration Phase 1

Infrastructure 
Improvements 
Phase 2

Notices – Limited 
Denial/Termination

Navigator/Broker Portal 
Phase 2

Special Enrollment

Usability Enhancements 
Phase 3

= Change in Status

= Change in Scope

= Change in Timing

= Project Addition

Oct.

Summer Release Fall Release Winter Release

Release Plan Project Status
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Fiscal Year 2016 Budget Presentation
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Wrap Up and New Business
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Adjourn

Next meeting date: 
Wednesday, August 12 • 1:00 pm
81 East 7th Street, St. Paul, MN

1st floor atrium
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